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With the passage of Act 8 of the First Extraordinary Session of 
2005 (Act 8), the Louisiana legislature mandated the integration of 
hurricane protection activities  (e.g., levee construction) and coastal 
restoration activities (e.g., river diversions or marsh creation). Act 8 
also created the Coastal Protection and Restoration Authority Board 
(CPRA Board) and tasked it with oversight of these activities. The 
Office of Coastal Protection and Restoration (OCPR) was designated 
as the implementation arm of the CPRA Board. To avoid confusion, 
the 2012 Louisiana legislature changed the name of the state agency 
from OCPR to the Coastal Protection and Restoration Authority 
(CPRA).

The CPRA Board, with the assistance of CPRA, is required by Act 
523 of the 2009 Regular Legislative Session, amended by Act 
604, to produce an Annual Plan that inventories projects, presents 
implementation schedules for these projects, and identifies funding 
schedules and budgets. This Fiscal Year 2023 Annual Plan provides 
an update on the state’s efforts to protect and restore its coast and 
describes the short-term and long-term results that citizens can 
expect to see as the state progresses toward a sustainable coast.

Act 570 of the 2018 Regular Session, enacting La. R.S. 49:214.8.1, 
et seq., transferred the responsibilities of the Atchafalaya Basin 
Research and Promotion Board and the Atchafalaya Basin Program 
from the Department of Natural Resources to the Coastal Protection 
and Restoration Authority, which will perform and exercise the 
powers, duties, functions, and responsibilities of the Program as 
provided by law. The annual basin plan is included in the Annual 
Plan: Integrated Ecosystem Restoration and Hurricane Protection in 
Coastal Louisiana produced each year by the Coastal Protection and 
Restoration Authority.

Fiscal Year 2023 Annual Plan: Integrated Ecosystem Restoration 
and Hurricane Protection in Coastal Louisiana. Submitted to the 
Senate Natural Resources Committee; House Natural Resources and 
Environment Committee; Senate Transportation, Highways and Public 
Works Committee; House Transportation, Highways and Public Works 
Committee by The Coastal Protection and Restoration Authority of 
Louisiana. In accordance with R.S. 49:214.5.3 and R.S. 49:214.6.1



iii

F
Y

 2
0

2
3

 A
N

N
U

A
L 

P
L

A
N

DRAFT FISCAL YEAR 
2023 ANNUAL PLAN

Integrated Ecosystem 
Restoration and 
Hurricane Protection in 
Coastal Louisiana



01

F
Y

 2
0

2
3

 A
N

N
U

A
L 

P
L

A
N

FISCAL YEAR 2023 
SUMMARY

F Y  2 0 2 3  T O TA L  E X P E N D I T U R E S

$1.28 BILLION

CPRA is required by Act 523 of the 2009 Regular 
Legislative Session, amended by Act 604, to 
produce an Annual Plan that inventories projects, 
presents implementation schedules for those 
projects, and identifies funding schedules and 
projected expenditures. CPRA revenues are based 
on projections; expenditures occur only IF and WHEN 
projected revenues are received.

●  P L A N N I N G 

●  E N G I N E E R I N G  &  D E S I G N

●  C O N S T R U C T I O N

●  O P E R AT I O N ,  M A I N T E N A N C E  &  M O N I T O R I N G

●  O N G O I N G  P R O G R A M S  &  I N I T I AT I V E S

●  O P E R AT I N G  C O S T S

$55 M

$32 M

$59.7 M
$80.1 M

$11.1  M

$1 B

F Y  2 0 2 4  T O TA L  
E X P E N D I T U R E S

$1.22 B

$76.6M

$8.6 M
$32.8 M

$ 41.7 M

$ 4 3.3 M

$ 1 B

F Y  2 0 2 5  T O TA L  
E X P E N D I T U R E S

$1.01 M

$25 M

$8.3 M$32.8 M

$ 4 0.7 M

$ 41. 4 M

$863 M
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S O U T H W E S T  R E G I O N

8  A C T I V E  P R O J E C T S :  5  I N  C O N S T R U C T I O N  ( C ) ,  3  I N  E & D

1 1 4  T O TA L  A C T I V E  P R O J E C T S : 
7 6  I N  C O N S T R U C T I O N ,  3 3  I N  E & D ,  5  I N  P L A N N I N G

ACTIVE 
PROJECTS  
IN FY 2023

S O U T H  C E N T R A L  R E G I O N

3 9  A C T I V E  P R O J E C T S :  2 6  I N  C O N S T R U C T I O N  ( C ) ,  1 1  I N  E & D ,  2  I N  P L A N N I N G

C W P P R A  P H A S E  I  P R O J E C T S

1 South Grand Chenier Marsh Creation - Baker Tract

C W P P R A  P H A S E  I I  P R O J E C T S    

2 South Grand Chenier Marsh Creation Project (C)

S TAT E - O N LY  P R O J E C T S

3 Freshwater Bayou Shoreline Protection (C)

W R D A  P R O J E C T S    

4 Southwest Coastal Louisiana

N O N - D E E P W AT E R  H O R I Z O N  N R D A  P R O J E C T S

5 Long Point Bayou Marsh Creation (C)

R E S T O R E  P R O J E C T S    

6 Calcasieu-Sabine Large-Scale Marsh and Hydrologic Restoration
7 Rockefeller Shoreline Protection - RESTORE Parish Matching (C)
8 Freshwater Bayou Canal Shoreline Protection (C)

C W P P R A  P H A S E  I  P R O J E C T S

1 Bay Raccourci Marsh Creation and Ridge Restoration
2 East Catfish Lake Marsh Creation and Shoreline Protection
3 Bay Raccourci Marsh Creation Increment 2

C W P P R A  P H A S E  I I  P R O J E C T S    

4 West Fourchon Marsh Creation (C)

S TAT E - O N LY  P R O J E C T S

5 East Grand Lake Upper Region (C)
6 Henderson Lake Water Management Unit Spoil Bank Gapping (C)
7 Boy Scouts of America Swamp Base Boat Launch (C)
8 Hydrologic Study for St. Mary, Iberia, and Vermilion Parishes
9 Lockport to Larose Reach B1 (C)
10 Cajun Coast Welcome Center Trail (C)
11 Sandy Cove Boat Launch (C)
12 Murphy Lake Depth Restoration
13 Morganza to the Gulf (C)
14 Larose to Golden Meadow System Improvements (C)
15 North Lafourche Reach 2 (C)
16 St. Mary Back Lakeside Flood Protection
17 North Vermilion Bay Shoreline Protection (C)
18 Rodere Canal Water Control Structure (C)
19 East Rainey Marsh Creation

H S D R R S  A N D  O T H E R  F E D E R A L  P R O T E C T I O N  P R O J E C T S

20 South Central Coastal Plan

D E E P W AT E R  H O R I Z O N  N R D A  P R O J E C T S

21 Terrebonne Basin Ridge and Marsh Creation - Bayou Terrebonne Increment (C)
22 Pointe-aux-Chenes WMA Enhancement (C)
23 Terrebonne HNC Island Restoration (C)
24 Cypremort Point State Park Improvements (C)
25 Bayou Dularge Ridge and Marsh Creation (C)
26 Barrier Island Restoration - Terrebonne Basin

N F W F  P R O J E C T S

27 Increase Atchafalaya Flow to Eastern Terrebonne

R E S T O R E  P R O J E C T S

28 Houma Navigation Canal Lock Complex (C)
29 Grand Bayou Freshwater Reintroduction

G O M E S A  P R O J E C T S

30 Hollywood Canal Closure Structure (C)
31 Reach L Mitigation (C)
32 Elliot Jones Pump Station (C)
33 MTG Reach E Levee Lift (C)
34 Yokley Levee Extension (C)
35 Jefferson Canal Flap Gate (C)
36 MTG Eastern Tie-in Levee Improvements (C)
37 GIWW Gate (Design)
38 Reach F South Improvements (C)
39 Recertification System
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S O U T H E A S T  R E G I O N

6 7  A C T I V E  P R O J E C T S :  4 5  I N  C O N S T R U C T I O N  ( C ) ,  1 9  I N  E & D ,  3  I N  P L A N N I N G

C W P P R A  P H A S E  I  P R O J E C T S

1 East Delacroix Marsh Creation and Terracing
2 North Delacroix Marsh Creation and Terracing
3 Phoenix Marsh Creation - East Increment
4 Reggio Marsh Creation and Hydrologic Restoration
5 Phoenix Marsh Creation - West Increment
6 Fritchie Marsh Creation and Terracing
7 St. Catherine Island Marsh Creation and Shoreline Protection
8 Bayou Cane Marsh Creation

C W P P R A  P H A S E  I I  P R O J E C T S    

9 Caminada Headland Back Barrier Marsh Creation (C)
10 Mid Breton Land Bridge Marsh Creation and Terracing (C)
11 LaBranche East Marsh Creation (C)
12 Labranche Central Marsh Creation (C)
13 New Orleans Landbridge Shoreline Stabilization and Marsh Creation (C)

S TAT E - O N LY  P R O J E C T S

14 Rosethorne Tidal Protection (C)
15 Grand Isle Back Levee (C)
16 Bayou Terre Aux Boeuf Ridge Restoration Phase III (C)
17 Plaquemines Parish East Bank Drainage (C)
18 Union Diversion
19 Jefferson Parish Bucktown Living Shoreline Project (C)
20 LaBranche Shoreline Protection Project (C)
21 Manchac Landbridge Shoreline Protection

H S D R R S  A N D  O T H E R  F E D E R A L  P R O T E C T I O N  P R O J E C T S

22 New Orleans to Venice (C)
23 New Orleans to Venice Mitigation - Plaquemines Non-Federal (C)
24 New Orleans to Venice Mitigation - Federal (C)
25 Upper Barataria Basin Flood Management
26 WBV Risk Reduction
27 SELA- Overall (C)
28 West Shore - Lake Pontchartrain, Louisiana Hurricane Protection (C)
29 LPV Risk Reduction
30 St. Tammany Risk Reduction

D E E P W AT E R  H O R I Z O N  N R D A  P R O J E C T S

31 Barataria Basin Ridge and Marsh Restoration - Spanish Pass Increment (C)
32 Large-Scale Barataria Marsh Creation (C)
33 Bayou Segnette State Park Improvements (C)
34 Grand Isle State Park Improvements (C)
35 Grande Cheniere Ridge Marsh Creation (C)
36 Bird’s Foot Delta Hydrologic Restoration 
37 Golden Triangle Marsh Creation (C)
38 Biloxi Marsh Living Shoreline Project (C)
39 Bayou LaLoutre Ridge Restoration and Marsh Creation (C)
40 Lake Borgne Marsh Creation - Increment 1 (C)
41 Isle-au-Pitre Island Restoration (C)
42 Chandeleur Island Restoration Project
43 Large-Scale Marsh Creation - Pontchartrain Basin

N F W F  P R O J E C T S

44 Mid-Barataria Sediment Diversion (C)
45 Mid-Breton Sediment Diversion

R E S T O R E  P R O J E C T S

46 Lowermost Mississippi River Management Program
47 River Reintroduction into Maurepas Swamp (C)
48 Manchac Landbridge (Rock Breakwater) Shoreline Protection (C)

G O M E S A  P R O J E C T S

49 Sunset Levee Upper Barataria Risk Reduction (UBRR)
50 Pumping Capacity Improvements Phase 1 (C)
51 Goose Bayou (Penn Levee) (C)
52 Storm Surge Risk Reduction for Reach E-North (SLLD) (C)
53 Grand Isle Bayside Segmented Breakwaters (Phase IV) (C)
54 Zeller Larousse Phase II Levee Improvements (C)
55 Levee Improvements for Gheens Community Phase 2 (C)
56 100-yr Levee Lift; NOV-NF-W-4, Oakville to LaReusitte and MRL 179 (C)
57 T-Wall Kellogg Pump Station (C)
58 Magnolia Ridge Levee Pipeline T-Wall (C)
59 Section D Storm Surge Risk Reduction (C)
60 Floodwall Improvement for Section D-South at Crawfish Farm (C)
61 Ludevine Pump Station (C)
62 Larose Floodwall (C)
63 Section F Berm Improvement (C)
64 Port Fourchon Shoreline Protection (C)
65 East Bank Sediment Transport Corridor
66 St. Tammany Storm Surge Risk Reduction
67 Jefferson Parish Lakefront Shoreline Protection (C)
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C O N S T R U C T I O N  S C H E D U L E   /   A C T I V E  P R O J E C T  S C H E D U L E S   /   T H R E E -Y E A R  R E V E N U E S  &  E X P E N D I T U R E SF I S C A L  Y E A R  2 0 2 3

PROJECTED CONSTRUCTION SCHEDULES
M A P  1 :  P R O J E C T S  S C H E D U L E D  T O  B E  I N  C O N S T R U C T I O N  I N  F Y  2 0 2 3
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Map ID Project ID Project Name Construction 
Start Date1,2

Construction 
Finish Date

Total Project 
Estimate

C W P P R A  P H A S E  I I  P R O J E C T S

1 BA-0171 Caminada Headlands Back Barrier Marsh Creation 22-Nov-19 31-Aug-22  $32,284,094 

2 BS-0032 Mid Breton Land Bridge Marsh Creation and Terracing 01-Jul-22 15-Nov-23  $40,822,269 

3 ME-0020 South Grand Chenier Marsh Creation Project 19-Jul-21 6-Apr-23  $23,873,346 

4 PO-0075 LaBranche East Marsh Creation 16-Mar-22 15-Dec-23  $33,477,660 

5 PO-0133 LaBranche Central Marsh Creation 16-Mar-22 22-Nov-23  $29,716,074 

6 PO-0169 New Orleans Landbridge Shoreline Stabilization and Marsh Creation 18-Jun-21 05-Dec-22  $25,446,125 

7 TE-0134 West Fourchon Marsh Creation 27-Dec-22 22-May-24  $30,655,764 

S TAT E - O N LY  P R O J E C T S

8 BA-0075-2 Rosethorne Tidal Protection 12-Mar-21 2-Apr-24  $24,930,787 

9 BS-0045 Bayou Terre Aux Boeuf Ridge Restoration Phase III 01-Feb-22 19-Sep-22  $1,300,000 

10 PO-0193 Jefferson Parish Bucktown Living Shoreline Project 01-Dec-22 12-Jun-23  $2,000,000 

11 PO-0194 LaBranche Shoreline Protection Project 24-Feb-22 10-Aug-23  $1,000,000 

12 TE-0064 Morganza to the Gulf 30-Nov-05 31-Dec-35  $391,600,000 

13 TE-0154 Larose to Golden Meadow System Improvements 08-May-19 15-Dec-23  $5,600,000 

14 TE-0161 North Lafourche Reach 2 18-May-21 20-Dec-22  $3,000,000 

15 TV-0077 North Vermilion Bay Shoreline Protection 31-Jan-22 4-May-23  $7,900,000 

16 TV-0082 Freshwater Bayou Shoreline Protection 31-Jan-22 30-Jan-23  $3,671,432 

17 AT-0022 East Grand Lake Upper Region In Development In Development  $1,889,120 

18 AT-0023 Henderson Lake Water Management Unit Spoil Bank Gapping In Development In Development  $1,500,000 

19 AT-0025 Boy Scouts of America Swamp Base Boat Launch In Development In Development  $500,000 

20 BA-0253 Grand Isle Back Levee In Development In Development  $2,000,000 

21 BA-0255 Lockport to Larose Reach B1 In Development In Development  $1,000,000 

22 TV-0087 Rodere Canal Water Control Structure In Development In Development  $2,300,000 

23 Not Avail. Plaquemines Parish East Bank Drainage In Development In Development  $2,300,000 

24 Not Avail. Cajun Coast Welcome Center Trail In Development In Development  $500,000 

25 Not Avail. Sandy Cove Boat Launch In Development In Development  $500,000 

H S D R R S  P R O J E C T S

26 BA-0067 New Orleans to Venice 23-Nov-11 2-Jul-25  $1,301,523,760 

27 BA-0158 New Orleans to Venice Mitigation - Plaquemines Non-Federal 15-Jun-22 17-Jul-23  $14,500,000 

28 BA-0159 New Orleans to Venice Mitigation - Federal 15-Jun-22 17-Jul-23  $30,000,000 

29 PO-0057 SELA - Overall 18-Feb-09 31-Dec-35  $1,170,974,586 

30 PO-0062 West Shore-Lake Pontchartrain 29-Mar-21 6-Aug-24  $760,000,000 

D E E P W AT E R  H O R I Z O N  N R D A  P R O J E C T S

31 BA-0203 Barataria Basin Ridge and Marsh Creation - Spanish Pass Increment 16-Oct-20 31-Mar-23  $100,290,142 

32 BA-0207 Large-Scale Barataria Marsh Creation 05-May-21 22-Jan-24  $181,380,000 

33 BA-0213 Bayou Segnette State Park Improvements 02-Oct-20 17-Jan-23  $2,126,724 

34 BA-0214 Grand Isle State Park Improvements 12-Aug-19 16-Aug-23  $6,126,967 

35 BA-0240 Grande Cheniere Ridge Marsh Creation 12-Apr-22 5-Dec-24  $65,000,000 

36 PO-0163 Golden Triangle Marsh Creation 12-Feb-21 24-Feb-23  $54,347,733 

37 PO-0174 Biloxi Marsh Living Shoreline Project 14-May-21 5-Jul-24  $69,820,460 

38 PO-0178 Bayou LaLoutre Ridge Restoration and Marsh Creation 15-Oct-22 30-Sep-24  $31,012,138 

39 PO-0180 Lake Borgne Marsh Creation - Increment One 19-Mar-21 10-Jul-23  $114,642,153 

40 PO-0190 Isle-au-Pitre Island Restoration 15-Apr-23 15-Feb-24  $36,645,580 

TA B L E  1 :  P R O J E C T S  S C H E D U L E D  T O  B E  I N  C O N S T R U C T I O N  I N  F Y  2 0 2 3
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C O N S T R U C T I O N  S C H E D U L E   /   A C T I V E  P R O J E C T  S C H E D U L E S   /   T H R E E -Y E A R  R E V E N U E S  &  E X P E N D I T U R E SF I S C A L  Y E A R  2 0 2 3

M A P  1 :  P R O J E C T S  S C H E D U L E D  T O  B E  I N  C O N S T R U C T I O N  I N  F Y  2 0 2 3
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Map ID Project ID Project Name Construction 
Start Date1,2

Construction 
Finish Date

Total Project 
Estimate

D E E P W AT E R  H O R I Z O N  N R D A  P R O J E C T S  ( C O N T I N U E D )

41 TE-0139 Terrebonne Basin Ridge and Marsh Creation - Bayou Terrebonne Increment 05-May-22 29-Jul-25  $162,345,000 

42 TE-0146 Pointe-aux-Chenes WMA Enhancement 22-Sep-20 4-Oct-22  $5,000,000 

43 TE-0170 Bayou Dularge Ridge and Marsh Creation 15-May-23 15-May-25  $65,462,980 

44 TE-0165 Terrebone HNC Island Restoration 05-May-23 15-Feb-24  $6,200,000 

45 TV-0081 Cypremort Point State Park Improvements 28-Oct-20 5-Dec-22  $4,477,338 

N O N - D E E P W AT E R  H O R I Z O N  N R D A  P R O J E C T S

46 CS-0085 Long Point Bayou Marsh Creation 01-Jul-22 1-Oct-23  $12,515,533 

N F W F  P R O J E C T S

47 BA-0153 Mid-Barataria Sediment Diversion3 29-Aug-23 3-Apr-28  $1,410,708,675 

R E S T O R E  P R O J E C T S

48 ME-0035 Rockefeller Refuge Shoreline Stabilization Project 20-Jun-22 16-Oct-23  $8,671,531 

49 PO-0029 River Reintroduction into Maurepas Swamp 14-Jan-22 15-Oct-24  $199,854,326 

50 PO-0183 Manchac Landbridge (Rock Breakwater) Shoreline Protection 22-Aug-22 22-Mar-24  $3,671,137 

51 TE-0113 Houma Navigation Canal Lock Complex 01-Jun-21 2-Dec-24  $357,784,732 

52 TV-0079 Freshwater Bayou Canal Shoreline Protection 18-Aug-22 18-Sep-23  $5,340,661 

G O M E S A  P R O J E C T S

53 BA-0221 Pumping Capacity Improvements Phase I 18-Jan-22 11-Dec-24  $65,000,000 

54 BA-0223 Goose Bayou (Penn Levee) 15-Jan-23 15-Dec-24  $23,500,000 

55 BA-0231 Storm Surge Risk Reduction for Reach E-North (SLLD) 09-Mar-20 29-Jul-22  $1,500,000 

56 BA-0246 Section D Storm Surge and Risk Reduction 23-Mar-21 14-Nov-22  $500,000 

57 BA-0247 Section D South Floodwall 22-Dec-20 19-Jul-22  $1,800,000 

58 BA-0251 Port Fourchon Shoreline Protection 15-Nov-22 27-Jul-23  $2,000,000 

59 TE-0147 Hollywood Canal Closure Structure 17-Jun-22 18-Dec-23  $6,792,000 

60 TE-0158 Reach L Mitigation 15-Jul-22 15-Dec-23  $1,000,000 

61 TE-0159 Elliot Jones Pump Station 30-Apr-21 28-Oct-22  $12,715,005 

62 TE-0167 MTG Reach E Levee Lift 15-Jul-22 15-Jun-23  $1,000,000 

63 BA-0233 Grand Isle Bayside Segmented Breakwaters (Phase IV) In Development In Development  $6,500,000 

64 BA-0241 Zeller Larousse Phase II Levee Improvements In Development In Development  $1,000,000 

65 BA-0242 Levee Improvements for Gheens Community Phase 2 In Development In Development  $2,275,000 

66 BA-0243 100-yr Levee Lift; NOV-NF-W-4, Oakville to LaReusitte and MRL 179 In Development In Development  $10,000,000 

67 BA-0244 T-Wall Kellogg Pump Station In Development In Development  $2,500,000 

68 BA-0245 Magnolia Ridge Levee Pipeline T-Wall In Development In Development  $3,500,000 

69 BA-0248 Ludevine Pump Station In Development In Development  $2,800,000 

70 BA-0249 Larose Floodwall In Development In Development  $1,000,000 

71 BA-0250 Section F Berm Improvement In Development In Development  $1,000,000 

72 PO-0187 Jefferson Parish Lakefront Shoreline Protection In Development In Development  $2,000,000 

73 TV-0085 Yokley Levee Extension In Development In Development  $4,000,000 

74 TV-0086 Jefferson Canal Flap Gate In Development In Development  $2,596,000 

75 Not Avail. MTG Eastern Tie-in Levee Improvements In Development In Development  $3,750,000 

76 Not Avail. Reach F South Improvements In Development In Development  $14,600,000 

1. Projects scheduled to complete construction in FY 2023 are denoted by italic font.    
2. Construction start date is defined as projected date for advertisement of construction bid notice; actual date of mobilization may vary.
3. Project currently under design with NFWF funding but will be constructed with Deepwater Horizon NRDA funding.    

TA B L E  1 :  P R O J E C T S  S C H E D U L E D  T O  B E  I N  C O N S T R U C T I O N  I N  F Y  2 0 2 2  ( C O N T I N U E D )
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C O N S T R U C T I O N  S C H E D U L E   /   A C T I V E  P R O J E C T  S C H E D U L E S   /   T H R E E -Y E A R  R E V E N U E S  &  E X P E N D I T U R E SF I S C A L  Y E A R  2 0 2 3

PROJECTED ACTIVE PROJECT SCHEDULES

Project ID Project Name Federal 
Sponsor

2022 2023 2024 2025
1FQ 

2023
2FQ 
2023

3FQ 
2023

4FQ 
2023

1FQ 
2024

2FQ 
2024

3FQ 
2024

4FQ 
2024

1FQ 
2025

2FQ 
2025

3FQ 
2025

4FQ 
2025

C W P P R A  P H A S E  I  P R O J E C T S

BS-0037 East Delacroix Marsh Creation and Terracing NOAA D D W W W W W W W W W W

BS-0042 Phoenix Marsh Creation - East Increment USFWS D D W W W W W W W W W W

BS-0044 Phoenix Marsh Creation - West Increment USFWS D D W W W W W W W W W W

PO-0179 St. Catherine Island Marsh Creation and Shoreline Protection USFWS D D W W W W W W W W W W

PO-0181 Bayou Cane Marsh Creation USFWS D D W W W W W W W W W W

ME-0032 South Grand Chenier Marsh Creation - Baker Tract NRCS D D D D W W W W W W W W

BS-0041 North Delacroix Marsh Creation and Terracing NOAA D D D D D D W W W W W W

BS-0043 Reggio Marsh Creation and Hydrologic Restoration EPA D D D D D D W W W W W W

TE-0156 Bay Raccourci Marsh Creation and Ridge Restoration USFWS D D D D D D W W W W W W

TE-0166 Bay Raccourci Marsh Creation Increment 2 USFWS D D D D D D W W W W W W

PO-0173 Fritchie Marsh Creation and Terracing NOAA D D D D D D D D D D W W

TE-0157 East Catfish Lake Marsh Creation and Shoreline Protection USFWS D D D D D D D D D D W W

BA-0194 East Leeville Marsh Creation and Nourishment NOAA W W W W W W W W W W W W

BA-0195 Barataria Bay Rim Marsh Creation and Nourishment NRCS W W W W W W W W W W W W

BS-0024 Terracing and Marsh Creation South of Big Mar USFWS W W W W W W W W W W W W

CS-0078 No Name Bayou Marsh Creation and Nourishment NOAA W W W W W W W W W W W W

CS-0079 Oyster Lake Marsh Creation and Nourishment NOAA W W W W W W W W W W W W

ME-0031 Freshwater Bayou Marsh Creation (CWPPRA) NRCS W W W W W W W W W W W W

CS-0081 Sabine Refuge Marsh Creation Cycles 6 and 7 USFWS W W W W W W W W W W W W

CS-0085 Long Point Bayou Marsh Creation EPA W W W W W W W W W W W W

TE-0117 Island Road Marsh Creation and Nourishment NOAA W W W W W W W W W W W W

BA-0206 Northeast Turtle Bay Marsh Creation and Critical Area Shoreline 
Protection NRCS W W W W W W W W W W W W

BA-0217 Grand Bayou Ridge and Marsh Creation NOAA W W W W W W W W W W W W

BS-0038 Breton Landbridge Marsh Creation (West) NOAA W W W W W W W W W W W W

TE-0112 North Catfish Lake Marsh Creation NRCS W W W W W W W W W W W W

C W P P R A  P H A S E  I I  P R O J E C T S

BA-0171 Caminada Headland Back Barrier Marsh Creation EPA F

PO-0169 New Orleans Landbridge Shoreline Stabilization and Marsh 
Creation USFWS C F

ME-0020 South Grand Chenier Marsh Creation Project USFWS C C C F

BS-0032 Mid Breton Land Bridge Marsh Creation and Terracing USFWS C C C C C F

PO-0075 LaBranche East Marsh Creation NRCS C C C C C F

PO-0133 Labranche Central Marsh Creation NRCS C C C C C F

TE-0134 West Fourchon Marsh Creation NOAA D D C C C C C F

P Feasibility  
& Planning W Awaiting Additional Funding 

for Implementation F Construction  
Complete D Engineering  

& Design C Construction B Both Design & 
Construction I Program 

Implementation

TA B L E  2 :  P R O J E C T E D  T H R E E -Y E A R  S C H E D U L E S  F O R  A C T I V E  C W P P R A  P R O J E C T S  ( F Y  2 0 2 3  -  2 0 2 5 )
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Project ID Project Name Federal 
Sponsor

2022 2023 2024 2025
1FQ 

2023
2FQ 
2023

3FQ 
2023

4FQ 
2023

1FQ 
2024

2FQ 
2024

3FQ 
2024

4FQ 
2024

1FQ 
2025

2FQ 
2025

3FQ 
2025

4FQ 
2025

O T H E R  W R D A  P R O J E C T S

LA-0020 Southwest Coastal Louisiana1,2 USACE D D D D D D D D D D D D

1. Project partially funded by GOMESA funds.
2. Project partially funded by Surplus funds.

TA B L E  3 :  P R O J E C T E D  T H R E E -Y E A R  S C H E D U L E S  F O R  A C T I V E  W R D A  P R O J E C T S  ( F Y  2 0 2 3  -  2 0 2 5 )

Project ID Project Name Federal 
Sponsor

2022 2023 2024 2025
1FQ 

2023
2FQ 
2023

3FQ 
2023

4FQ 
2023

1FQ 
2024

2FQ 
2024

3FQ 
2024

4FQ 
2024

1FQ 
2025

2FQ 
2025

3FQ 
2025

4FQ 
2025

S TAT E  S U R P L U S  P R O J E C T S  ( 2 0 0 7,  2 0 0 8 ,  2 0 0 9 )

BS-0045 Bayou Terre Aux Ridge Restoration Phase III Not Avail. F

TE-0161 North Lafourche Levee Improvement Not Avail. C F

TV-0082 Freshwater Bayou Shoreline Protection Not Avail. C C F

TV-0077 North Vermilion Bay Shoreline Protection Not Avail. C C C F

PO-0194 LaBranche Shoreline Protection Project Not Avail. C C C C F

TE-0154 Larose to Golden Meadow System Improvements Not Avail. C C C C C F

BA-0075-2 Rosethorne Tidal Protection1,2 Not Avail. C C C C C C F

TE-0064 Morganza to the Gulf2 USACE C C C C C C C C C C C C

PO-0193 Jefferson Parish Bucktown Living Shoreline Project Not Avail. D D C F

TV-0088 East Rainey Marsh Creation E&D Not Avail. D D D W W W W W W W W W

BA-0253 Grand Isle Back Levee3 Not Avail.

PO-0195 Manchac Landbridge Shoreline Protection3 Not Avail.

TE-0168 St. Mary Back Lakeside Flood Protection3 Not Avail.

TV-0087 Rodere Canal Water Control Structure1,3 Not Avail.

C A P I TA L  O U T L AY  P R O J E C T S

AT-0022 East Grand Lake Upper Region4 Not Avail. D D C C C F

AT-0023 Henderson Lake Water Management Unit Spoil Bank Gapping4 Not Avail. D D C C C F

AT-0025 Boy Scouts of America Swamp Base Boat Launch4 Not Avail. D D C C C F

Not Avail. Cajun Coast Welcome Center Trail4 Not Avail. D D C C C F

Not Avail. Sandy Cove Boat Launch4 Not Avail. D D C C C F

Not Avail. Murphy Lake Depth Restoration4 Not Avail. D D D D D D C C C F

PO-0192 Union Diversion Not Avail. P P P P

Not Avail. Atchafalaya GeoTrail4 Not Avail. I I I I I I I I I I I I

O N E -T I M E  L E G I S L AT I V E  A P P R O P R I AT I O N  P R O J E C T S 5

AT-0029 Hydrologic Study for St. Mary, Iberia, and Vermilion Parishes Not Avail. P P P P

BA-0255 Lockport to Larose Reach B1 (NLLD)3 Not Avail.

Not Avail. Plaquemines Parish East Bank Drainage3 Not Avail.

1. Project partially funded by GOMESA funds.
2. Project partially funded by Capital Outlay funds.
3. Project schedule currently under development.
4. Project implemented through the Atchafalaya Basin Program.
5. Projects are funded with dollars appropriated by the Legislature during the 2021 session.

P Feasibility  
& Planning W Awaiting Additional Funding 

for Implementation F Construction  
Complete D Engineering  

& Design C Construction B Both Design & 
Construction I Program 

Implementation

TA B L E  4 :  P R O J E C T E D  T H R E E -Y E A R  S C H E D U L E S  F O R  A C T I V E  S TAT E - O N LY  P R O J E C T S  ( F Y  2 0 2 3  -  2 0 2 5 )
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C O N S T R U C T I O N  S C H E D U L E   /   A C T I V E  P R O J E C T  S C H E D U L E S   /   T H R E E -Y E A R  R E V E N U E S  &  E X P E N D I T U R E SF I S C A L  Y E A R  2 0 2 3

Project ID Project Name Federal 
Sponsor

2022 2023 2024 2025
1FQ 

2023
2FQ 
2023

3FQ 
2023

4FQ 
2023

1FQ 
2024

2FQ 
2024

3FQ 
2024

4FQ 
2024

1FQ 
2025

2FQ 
2025

3FQ 
2025

4FQ 
2025

BA-0158 New Orleans to Venice Mitigation - Plaquemines Non-Federal2,3 USACE C C C C F

BA-0159 New Orleans to Venice Mitigation - Federal2,3 USACE C C C C F

PO-0062 West Shore-Lake Pontchartrain, Louisiana Hurricane Protection1,4 USACE C C C C C C C C C F

BA-0067 New Orleans to Venice2,3,4 USACE C C C C C C C C C C C C

PO-0057 SELA - Overall2,3 USACE C C C C C C C C C C C C

PO-0186 St. Tammany Risk Reduction USACE P P P P P P

BA-0212 WBV Risk Reduction5 USACE

PO-0182 LPV Risk Reduction5 USACE

BA-0211 Upper Barataria Basin Flood Management5 USACE

TV-0054 South Central Coastal Plan5 USACE

1. OM&M duties are the responsibility of the local sponsor.
2. Schedule based on USACE estimates.
3. State expenditures may be covered with Surplus allocation for HSDRRS LERRDS.
4. Project partially funded by GOMESA funds.
5. Projects schedule under development and subject to additional federal appropriation.

P Feasibility  
& Planning W Awaiting Additional Funding 

for Implementation F Construction  
Complete D Engineering  

& Design C Construction B Both Design & 
Construction I Program 

Implementation

TABLE 5: PROJECTED THREE-YEAR SCHEDULES FOR ACTIVE HSDRRS & OTHER FEDERAL PROTECTION PROJECTS (FY 2023 - 2025)1
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Project ID Project Name Federal 
Sponsor

2022 2023 2024 2025
1FQ 

2023
2FQ 
2023

3FQ 
2023

4FQ 
2023

1FQ 
2024

2FQ 
2024

3FQ 
2024

4FQ 
2024

1FQ 
2025

2FQ 
2025

3FQ 
2025

4FQ 
2025

BA-0247 Floodwall Improvement for Section D - South at Crawfish Farm BOEM F

BA-0246 Section D Storm Surge Risk Reduction BOEM C F

TE-0159 Elliot Jones Pump Station BOEM C F

BA-0243 100-yr Levee Lift; NOV-NF-W-4, Oakville to LaReusitte and MRL 179 BOEM C C F

BA-0220 Sunset Levee Upper Barataria Risk Reduction (UBRR)1 BOEM C C C F

BA-0249 Larose Floodwall1 BOEM C C C F

TE-0167 MTG Reach E Levee Lift1 BOEM C C C F

TV-0086 Jefferson Canal Flap Gate1 BOEM C C C F

BA-0231 Storm Surge Risk Reduction for Reach E-North (SLLD) Not Avail. C C C C F

BA-0248 Ludevine Pump Station1 BOEM C C C C F

BA-0244 T-Wall Kellogg Pump Station1 BOEM C C C C C F

BA-0250 Section F Berm Improvement1 BOEM C C C C C F

TE-0147 Hollywood Canal Closure Structure BOEM C C C C C F

TE-0158 Reach L Mitigation BOEM C C C C C F

BA-0221 Pumping Capacity Improvements Phase 1 BOEM C C C C C C C C C F

BA-0251 Port Fourchon Shoreline Protection1 BOEM D D C C F

BA-0223 Goose Bayou (Penn Levee)1 BOEM D D C C C C C C C F

PO-0184 St. Tammany Storm Surge Risk Reduction BOEM D D D D D D

BS-0033 East Bank Sediment Transport Corridor1 BOEM D D D D D D D D

BA-0233 Grand Isle Bayside Segmented Breakwater (Phase IV)1 BOEM

BA-0241 Zeller Larousse Phase II levee improvements1 BOEM

BA-0242 Levee Improvements for Gheens community Phase II1 BOEM

BA-0245 Magnolia Ridge Levee Pipeline T-Wall1 BOEM

PO-0187 Jefferson Parish Lakefront Shoreline Protection1 BOEM

TV-0085 Yokley Levee Extension1 BOEM

Not Avail. MTG Eastern Tie-in Levee Improvements1 BOEM

Not Avail. GIWW Gate (Design)1 BOEM

Not Avail. Reach F South Improvements (SLLD)1 BOEM

Not Avail. Recertification System (SLLD)1 BOEM

1. Project schedule under development by local partner.

TA B L E  6 :  P R O J E C T E D  T H R E E -Y E A R  S C H E D U L E S  F O R  A C T I V E  G O M E S A  P R O J E C T S  ( F Y  2 0 2 3  -  2 0 2 5 )

Project ID Project Name Federal 
Sponsor

2022 2023 2024 2025
1FQ 

2023
2FQ 
2023

3FQ 
2023

4FQ 
2023

1FQ 
2024

2FQ 
2024

3FQ 
2024

4FQ 
2024

1FQ 
2025

2FQ 
2025

3FQ 
2025

4FQ 
2025

LA-0290 Statewide Floodplain Management (Watershed Initiative) HUD I I I I I I I I I I I I

P Feasibility  
& Planning W Awaiting Additional Funding 

for Implementation F Construction  
Complete D Engineering  

& Design C Construction B Both Design & 
Construction I Program 

Implementation

TA B L E  7 :  P R O J E C T E D  T H R E E -Y E A R  S C H E D U L E S  F O R  A C T I V E  C D B G  P R O J E C T S  ( F Y  2 0 2 3  -  2 0 2 5 )
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C O N S T R U C T I O N  S C H E D U L E   /   A C T I V E  P R O J E C T  S C H E D U L E S   /   T H R E E -Y E A R  R E V E N U E S  &  E X P E N D I T U R E SF I S C A L  Y E A R  2 0 2 3

Project ID Project Name Federal 
Sponsor

2022 2023 2024 2025
1FQ 

2023
2FQ 
2023

3FQ 
2023

4FQ 
2023

1FQ 
2024

2FQ 
2024

3FQ 
2024

4FQ 
2024

1FQ 
2025

2FQ 
2025

3FQ 
2025

4FQ 
2025

D E E P W AT E R  H O R I Z O N  N R D A  P R O J E C T S

TE-0146 Pointe-aux-Chenes WMA Enhancement Not Avail. F

BA-0213 Bayou Segnette State Park Improvements Not Avail. C F

BA-0203 Barataria Basin Ridge and Marsh Restoration - Spanish Pass 
Increment Not Avail. C C F

PO-0163 Golden Triangle Marsh Creation1 Not Avail. C C F

BA-0214 Grand Isle State Park Improvements Not Avail. C C C C F

TV-0081 Cypremort Point State Park Improvements Not Avail. C C C C F

PO-0180 Lake Borgne Marsh Creation - Increment 1 Not Avail. C C C C C F

BA-0207 Large-Scale Barataria Marsh Creation Not Avail. C C C C C C F

BA-0240 Grande Cheniere Ridge Marsh Creation Not Avail. C C C C C C C C F

PO-0174 Biloxi Marsh Living Shoreline Project1 Not Avail. C C C C C C C C F

TE-0139 Terrebonne Basin Ridge and Marsh Creation - Bayou Terrebonne 
Increment Not Avail. C C C C C C C C C C C F

PO-0178 Bayou LaLoutre Ridge Restoration and Marsh Creation Not Avail. D C C C C C C C F

TE-0165 Terrebonne HNC Island Restoration Not Avail. D D D B C C F

PO-0190 Isle-au-Pitre Island Restoration Not Avail. D D D C C C C F

TE-0170 Bayou Dularge Ridge and Marsh Creation Not Avail. D D D C C C C C C C C F

MR-0173 Bird’s Foot Delta Hydrologic Restoration Not Avail. D D D D D D D D D D C C

PO-0199 Chandeleur Island Restoration Project Not Avail. D D D D D D D D D D C C

Not Avail. Barrier Island Restoration - Terrebonne Basin2 Not Avail. W W W W W W W W W W W W

Not Avail. Large-Scale Marsh Creation - Pontchartrain Basin2 Not Avail. W W W W W W W W W W W W

N O N - D E E P W AT E R  H O R I Z O N  N R D A  P R O J E C T S

CS-0085 Long Point Bayou Marsh Creation Not Avail. D C C C C F

N F W F  P R O J E C T S

BA-0153 Mid-Barataria Sediment Diversion3 Not Avail. D D C C C C C C C C C C

BS-0030 Mid-Breton Sediment Diversion Not Avail. D D D D D D D D D D C C

TE-0110 Increase Atchafalaya Flow to Eastern Terrebonne Not Avail. D D W W W W W W W W W W

LA-0276 Sediment Diversion Implementation and Program Management Not Avail. I I I I I

R E S T O R E  P R O J E C T S

ME-0035 Rockefeller Refuge Shoreline Stabilization Project Not Avail. C C C C F

TV-0079 Freshwater Bayou Canal Shoreline Protection Not Avail. C C C C F

PO-0183 Manchac Landbridge Shoreline Protection Not Avail. C C C C C C F

TE-0113 Houma Navigation Canal Lock Complex Not Avail. B C C C C C C C C F

PO-0029 River Reintroduction into Maurepas Swamp Not Avail. B B B C C C C C C F

TE-0145 Grand Bayou Freshwater Reintroduction Not Avail. D D D

CS-0087 Calcasieu-Sabine Large Scale Marsh and Hydrologic Restoration Not Avail. D D D D D B B B B C C C

MR-0168 Lowermost Mississippi River Management Program Not Avail. P

1. Project funded for design through RESTORE.
2. Project currently anticipated to be authorized for implementation in FY 2023 (subject to TIG approval).
3. Project funded for construction with DWH NRDA funding.

P Feasibility  
& Planning W Awaiting Additional Funding 

for Implementation F Construction  
Complete D Engineering  

& Design C Construction B Both Design & 
Construction I Program 

Implementation

TA B LE 8 :  P R OJ E C TE D TH R E E -Y E A R S C H E D U LE S F O R AC TI V E A N D P R O P O S E D O I L  S P I LL  P R OJ E C T S ( F Y 2 02 3 -  2 02 5)
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C O N S T R U C T I O N  S C H E D U L E   /   A C T I V E  P R O J E C T  S C H E D U L E S   /   T H R E E -Y E A R  R E V E N U E S  &  E X P E N D I T U R E SF I S C A L  Y E A R  2 0 2 3

M A P  2 :  A C T I V E  P R O J E C T S  I N  F Y  2 0 2 3  -  S O U T H W E S T  R E G I O N
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Map ID Project Name Active Phase 
FY 2023

Total Project 
Value 

C W P P R A  P H A S E  I  P R O J E C T S

1 South Grand Chenier Marsh Creation - Baker Tract E&D $26,691,833

C W P P R A  P H A S E  I I  P R O J E C T S    

2 South Grand Chenier Marsh Creation Project CON $23,873,346

S TAT E - O N LY  P R O J E C T S

3 Freshwater Bayou Shoreline Protection CON $3,671,432

W R D A  P R O J E C T S    

4 Southwest Coastal Louisiana2 E&D $3,392,226,000

N O N - D E E P W AT E R  H O R I Z O N  N R D A  P R O J E C T S

5 Long Point Bayou Marsh Creation CON $12,545,533

R E S T O R E  P R O J E C T S    

6 Calcasieu-Sabine Large-Scale Marsh and Hydrologic Restoration E&D $263,936,388

7 Rockefeller Shoreline Protection - RESTORE Parish Matching CON $8,671,531

8 Freshwater Bayou Canal Shoreline Protection CON $5,340,661

TA B L E  9 :  A C T I V E  P R O J E C T S  I N  F Y  2 0 2 3  -  S O U T H W E S T  R E G I O N
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C O N S T R U C T I O N  S C H E D U L E   /   A C T I V E  P R O J E C T  S C H E D U L E S   /   T H R E E -Y E A R  R E V E N U E S  &  E X P E N D I T U R E SF I S C A L  Y E A R  2 0 2 3

M A P  3 :  A C T I V E  P R O J E C T S  I N  F Y  2 0 2 3  -  S O U T H  C E N T R A L  R E G I O N
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TA B L E  1 0 :  A C T I V E  P R O J E C T S  I N  F Y  2 0 2 3  -  S O U T H  C E N T R A L  R E G I O N

Map ID Project Name Active Phase 
FY 2023

Total Project 
Value 

C W P P R A  P H A S E  I  P R O J E C T S

1 Bay Raccourci Marsh Creation and Ridge Restoration E&D $39,837,121

2 East Catfish Lake Marsh Creation and Shoreline Protection E&D $42,277,142

3 Bay Raccourci Marsh Creation Increment 2 E&D $29,481,022

C W P P R A  P H A S E  I I  P R O J E C T S    

4 West Fourchon Marsh Creation CON $30,655,764

S TAT E - O N LY  P R O J E C T S

5 East Grand Lake Upper Region CON $1,889,120

6 Henderson Lake Water Management Unit Spoil Bank Gapping CON $1,500,000

7 Boy Scouts of America Swamp Base Boat Launch CON $500,000

8 Hydrologic Study for St. Mary, Iberia, and Vermilion Parishes PLN $50,000

9 Lockport to Larose Reach B1 CON $1,000,000

10 Cajun Coast Welcome Center Trail CON $500,000

11 Sandy Cove Boat Launch CON $500,000

12 Murphy Lake Depth Restoration E&D $300,000

13 Morganza to the Gulf CON $391,600,000

14 Larose to Golden Meadow System Improvements CON $5,317,174

15 North Lafourche Reach 2 CON $3,000,000

16 St. Mary Back Lakeside Flood Protection E&D $25,700,000

17 North Vermilion Bay Shoreline Protection CON $7,900,000

18 Rodere Canal Water Control Structure CON $2,300,000

19 East Rainey Marsh Creation E&D $2,000,000

H S D R R S  A N D  O T H E R  F E D E R A L  P R O T E C T I O N  P R O J E C T S

21 Terrebonne Basin Ridge and Marsh Creation - Bayou Terrebonne Increment CON $162,345,000

22 Pointe-aux-Chenes WMA Enhancement CON $5,000,000

23 Terrebonne HNC Island Restoration CON $23,100,000

24 Cypremort Point State Park Improvements CON $4,477,338

25 Bayou Dularge Ridge and Marsh Creation CON $65,462,980

26 Barrier Island Restoration - Terrebonne Basin E&D Not Avail.

N F W F  P R O J E C T S     

27 Increase Atchafalaya Flow to Eastern Terrebonne E&D $415,215,000

R E S T O R E  P R O J E C T S    

28 Houma Navigation Canal Lock Complex CON $357,784,732

29 Grand Bayou Freshwater Reintroduction E&D $874,533

G O M E S A  P R O J E C T S

30 Hollywood Canal Closure Structure CON $6,792,000

31 Reach L Mitigation CON $1,000,000

32 Elliot Jones Pump Station CON $12,715,005

33 MTG Reach E Levee Lift CON $1,000,000

34 Yokley Levee Extension CON $4,000,000

35 Jefferson Canal Flap Gate CON $2,596,000
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Map ID Project Name Active Phase 
FY 2023

Total Project 
Value 

36 MTG Eastern Tie-in Levee Improvements CON $3,750,000

37 GIWW Gate (Design) E&D $25,000,000

38 Reach F South Improvements CON $14,600,000

39 Recertification System PLN $2,000,000

TA B L E  1 0 :  A C T I V E  P R O J E C T S  I N  F Y  2 0 2 3  -  S O U T H  C E N T R A L  R E G I O N  ( C O N T I N U E D )



21

F
Y

 2
0

2
3

 A
N

N
U

A
L 

P
L

A
N

C O N S T R U C T I O N  S C H E D U L E   /   A C T I V E  P R O J E C T  S C H E D U L E S   /   T H R E E -Y E A R  R E V E N U E S  &  E X P E N D I T U R E SF I S C A L  Y E A R  2 0 2 3

M A P  4 :  A C T I V E  P R O J E C T S  I N  F Y  2 0 2 3  -  S O U T H E A S T  R E G I O N
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Map ID Project Name Active Phase 
FY 2023

Total Project 
Value 

C W P P R A  P H A S E  I  P R O J E C T S

1 East Delacroix Marsh Creation and Terracing E&D $37,816,133

2 North Delacroix Marsh Creation and Terracing E&D $35,521,865

3 Phoenix Marsh Creation - East Increment E&D $41,134,185

4 Reggio Marsh Creation and Hydrologic Restoration E&D $33,638,138

5 Phoenix Marsh Creation - West Increment E&D $39,676,193

6 Fritchie Marsh Creation and Terracing E&D $29,867,440

7 St. Catherine Island Marsh Creation and Shoreline Protection E&D $25,324,715

8 Bayou Cane Marsh Creation E&D $31,600,635

C W P P R A  P H A S E  I I  P R O J E C T S    

9 Caminada Headland Back Barrier Marsh Creation CON $32,284,094

10 Mid Breton Land Bridge Marsh Creation and Terracing CON $40,822,269

11 LaBranche East Marsh Creation CON $33,477,660

12 Labranche Central Marsh Creation CON $29,716,074

13 New Orleans Landbridge Shoreline Stabilization and Marsh Creation CON $25,446,125

S TAT E - O N LY  P R O J E C T S

14 Rosethorne Tidal Protection CON $24,930,787

15 Grand Isle Back Levee CON $2,000,000

16 Bayou Terre Aux Boeuf Ridge Restoration Phase III CON $1,300,000

17 Plaquemines Parish East Bank Drainage CON $2,300,000

18 Union Diversion PLN $876,700,000

19 Jefferson Parish Bucktown Living Shoreline Project CON $2,000,000

20 LaBranche Shoreline Protection Project CON $1,000,000

21 Manchac Landbridge Shoreline Protection E&D $2,000,000

H S D R R S  A N D  O T H E R  F E D E R A L  P R O T E C T I O N  P R O J E C T S

22 New Orleans to Venice CON $1,301,523,760

23 New Orleans to Venice Mitigation - Plaquemines Non-Federal CON $14,500,000

24 New Orleans to Venice Mitigation - Federal CON $30,000,000

25 Upper Barataria Basin Flood Management E&D $3,000,000

26 WBV Risk Reduction E&D $3,000,000

27 SELA- Overall CON $1,170,974,586

28 West Shore-Lake Pontchartrain, Louisiana Hurricane Protection CON $760,000,000

29 LPV Risk Reduction E&D $3,000,000

30 St. Tammany Risk Reduction PLN $3,000,000

D E E P W AT E R  H O R I Z O N  N R D A  P R O J E C T S

31 Barataria Basin Ridge and Marsh Restoration - Spanish Pass Increment CON $100,290,142

32 Large-Scale Barataria Marsh Creation CON $181,380,000

33 Bayou Segnette State Park Improvements CON $2,126,724

34 Grand Isle State Park Improvements CON $6,126,967

35 Grande Cheniere Ridge Marsh Creation CON $65,000,000

36 Bird’s Foot Delta Hydrologic Restoration E&D $165,000,000

TA B L E  1 1 :  A C T I V E  P R O J E C T S  I N  F Y  2 0 2 3  -  S O U T H E A S T  R E G I O N
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Map ID Project Name Active Phase 
FY 2023

Total Project 
Value 

D E E P W AT E R  H O R I Z O N  N R D A  P R O J E C T S  ( C O N T I N U E D )

37 Golden Triangle Marsh Creation CON $54,347,733

38 Biloxi Marsh Living Shoreline Project CON $69,820,460

39 Bayou LaLoutre Ridge Restoration and Marsh Creation CON $31,012,138

40 Lake Borgne Marsh Creation - Increment 1 CON $114,642,153

41 Isle-au-Pitre Island Restoration CON $36,645,580

42 Chandeleur Island Restoration Project E&D Not Avail.

43 Large-Scale Marsh Creation - Pontchartrain Basin E&D Not Avail.

N F W F  P R O J E C T S

44 Mid-Barataria Sediment Diversion CON $1,410,708,675

45 Mid-Breton Sediment Diversion E&D $798,609,888

R E S T O R E  P R O J E C T S

46 Lowermost Mississippi River Management Program PLN $9,300,000

47 River Reintroduction into Maurepas Swamp CON $199,854,326

48 Manchac Landbridge (Rock Breakwater) Shoreline Protection CON $3,671,137

G O M E S A  P R O J E C T S

49 Sunset Levee Upper Barataria Risk Reduction (UBRR) E&D $3,500,000

50 Pumping Capacity Improvements Phase 1 CON $65,000,000

51 Goose Bayou (Penn Levee) CON $23,500,000

52 Storm Surge Risk Reduction for Reach E - North (SLLD) CON $1,500,000

53 Grand Isle Bayside Segmented Breakwaters (Phase IV) CON $6,500,000

54 Zeller Larousse Phase II Levee Improvements CON $1,000,000

55 Levee Improvements for Gheens Community Phase 2 CON $2,275,000

56 100-yr Levee Lift; NOV-NF-W-4, Oakville to LaReusitte and MRL 179 CON $10,000,000

57 T-Wall Kellogg Pump Station CON $2,500,000

58 Magnolia Ridge Levee Pipeline T-Wall CON $3,500,000

59 Section D Storm Surge Risk Reduction CON $500,000

60 Floodwall Improvement for Section D-South at Crawfish Farm CON $1,800,000

61 Ludevine Pump Station CON $2,800,000

62 Larose Floodwall CON $1,000,000

63 Section F Berm Improvement CON $1,000,000

64 Port Fourchon Shoreline Protection CON $2,000,000

65 East Bank Sediment Transport Corridor E&D $33,464,469

66 St. Tammany Storm Surge Risk Reduction E&D $9,000,000

67 Jefferson Parish Lakefront Shoreline Protection CON $2,000,000

TA B L E  1 1 :  A C T I V E  P R O J E C T S  I N  F Y  2 0 2 3  -  S O U T H E A S T  R E G I O N  ( C O N T I N U E D )
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PROJECTED THREE-YEAR REVENUES & EXPENDITURES

Revenue Source FY 2023 FY 2024 FY 2025 Program Total  
(FY 2023 - 2025)

CPR Trust Fund Annual Revenue1,2 $13,400,000 $14,000,000 $14,500,000 $41,900,000

CPR Trust Fund Carried Forward $29,274,209 $21,265,497 $17,597,880 $68,137,585

CWPPRA Federal Funds3 $60,446,734 $63,999,181 $50,989,800 $175,435,714

GOMESA1,4 $77,000,000 $90,000,000 $90,000,000 $257,000,000

GOMESA Carried Forward5 $51,130,876 $108,283,706 TBD $159,414,582

DOTD Interagency Transfer1 $4,000,000 $4,000,000 $4,000,000 $12,000,000

Surplus Funding (Previously Appropriated)6 $166,629,728 $36,419,655 $6,165,000 $209,214,383

Community Development Block Grants $3,250,000 $2,500,000 $2,500,000 $8,250,000

Capital Outlay Funding (Previously Appropriated) $37,472,074 $10,591,787 $1,666 $48,065,527

One-Time Legislative Appropriation Funding (Previously Appropriated) $3,350,000 $0 $0 $3,350,000

NRDA Revenues (Deepwater Horizon) $535,447,707 $656,699,543 $552,689,716 $1,744,836,965

NFWF Revenues (Deepwater Horizon) $46,091,122 $23,900,736 $114,981,199 $184,973,057

RESTORE Revenues (Deepwater Horizon) $192,472,257 $143,085,610 $118,612,858 $454,170,725

NRDA Revenues (Non-Deepwater Horizon)7 $6,900,000 $1,599,512 $0 $8,499,512

LDNR Mitigation Funds8 $500,000 $500,000 $500,000 $1,500,000

LDNR Beneficial Use Funds8 $500,000 $500,000 $500,000 $1,500,000

OM&M Federal Funds9 $30,702,599 $22,031,118 $16,510,326 $69,244,042

LOSCO Funding10 $206,000 $186,000 $186,000 $578,000

BOEM Funding11 $1,430,000 $1,076,000 $1,076,000 $3,582,000

FEMA FMA Funding12 $100,000 $0 $0 $100,000

Project Billing13 $22,031,503 $22,000,000 $22,000,000 $66,031,503

Total Projected Revenue14 $1,282,334,807 $1,222,638,344 $1,012,810,445 $3,517,783,596

1. Annually recurring revenue source to be spent in accordance with the Louisiana Constitution, specifically State Law Section 214.5.4(E) and the provisions within paragraph (3).
2. Estimate tied to mineral revenue.     
3. Represents anticipated Federal reimbursement for CWPPRA projects led by CPRA in which the State is initially incurring more than its 15% cost share during project implementation.
4. GOMESA funds must be disbursed to the applicable states by the end of the federal fiscal year. FY 2023 GOMESA funds are anticipated to be received around April 2023 (4Q23). 
5. Represents carry-forward of unexpended funds from prior-year GOMESA payments.     
6. Includes funding from previously appropriated budget surpluses (2007, 2008, 2009, 2018, and 2019) (see Table 20 for details). 
7. Funding to be utilized for the implementation of Long Point Bayou Marsh Creation (CS-0085).     
8. Supplemental funding to augment construction of eligible projects (specific projects to be determined at a later date). 
9. Represents anticipated Federal reimbursement for CWPPRA and WRDA OM&M activities led by CPRA in which the State is initially incurring more than its cost share during project 

implementation.
10. Represents reimbursement of expenditures for CPRA (non-DWH) oil spill response activities.
11. Funding will be utilized for Regional Geology and Sediment Management tasks (see Table 14).
12. Funding would be used to support planning activities for the FEMA Flood Mitigation Assistance Program and is subject to grant approval.
13. Represents salary and other work-in-kind reimbursements for work performed on projects in funding programs listed in the table above.
14. New project opportunities may arise if additional funds become available after the approval of the Annual Plan, and conditions may necessitate reprogramming of existing funds to 

address changes on the ground. If necessary, reprogramming of existing and new funds would occur, with approval from the CPRA, to ensure that limited coastal program funds are 
allocated in accordance with Master Plan objectives. CPRA has been granted authority to reprogram dollars from approved funding streams and to reallocate dollars to best meet 
new opportunities or needs. Such flexibility allows the coastal program to respond effectively to unforeseen events that take place outside the legislatively mandated planning cycle.

TA B L E  1 2 :  P R O J E C T E D  T H R E E -Y E A R  R E V E N U E S  ( F Y  2 0 2 3  -  2 0 2 5 )
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Program/Funding Source FY 2023 FY 2024 FY 2025 Program Total  
(FY 2023 - 2025)

CWPPRA State Expenditures (not including Surplus expenditures)2 $17,862,342 $11,901,605 $9,010,200 $38,774,147

CWPPRA Federal Expenditures3 $60,446,734 $63,999,181 $50,989,800 $175,435,714

GOMESA Expenditures $128,130,876 $198,283,706 $90,000,000 $416,414,582

WRDA Project Expenditures (not including Surplus expenditures) $0 $0 $0 $0

Surplus Project and Program Expenditures4 $166,629,728 $36,419,655 $6,165,000 $209,214,383

Community Development Block Grants $3,250,000 $2,500,000 $2,500,000 $8,250,000

Capital Outlay Project Expenditures $37,472,074 $10,591,787 $1,666 $48,065,527

One-Time Legislative Appropriation Project Expenditures $3,350,000 $0 $0 $3,350,000

State-Only Project Expenditures (Non-Surplus) $2,752,378 $2,482,368 $2,294,368 $7,529,114

NRDA Expenditures (Deepwater Horizon) $535,447,707 $656,699,543 $552,689,716 $1,744,836,965

NFWF Expenditures  (Deepwater Horizon) (not including Surplus Expenditures) $46,091,122 $23,900,736 $114,981,199 $184,973,057

RESTORE Expenditures (Deepwater Horizon) (not including Surplus Expenditures) $192,472,257 $143,085,610 $118,612,858 $454,170,725

NRDA Expenditures (Non-Deepwater Horizon)5 $6,900,000 $1,599,512 $0 $8,499,512

LDNR Mitigation Expenditures6 $500,000 $500,000 $500,000 $1,500,000

LDNR Beneficial Use Expenditures6 $500,000 $500,000 $500,000 $1,500,000

OM&M- State Expenditures (not including Surplus or GOMESA expenditures) $12,642,471 $8,480,754 $7,502,045 $28,625,271

OM&M- Federal Expenditures7 $30,702,599 $22,031,118 $16,510,326 $69,244,042

BOEM Expenditures8 $1,430,000 $1,076,000 $1,076,000 $3,582,000

FEMA FMA Expenditures9 $100,000 $0 $0 $100,000

State Programmatic/Adaptive Management Expenditures (see Table 14) $3,700,000 $5,776,000 $5,776,000 $15,252,000

Operating Costs (see Tables 14 and 15)10,11 $31,954,521 $32,810,769 $33,701,267 $98,466,557

Total Planned Expenditures12 $1,282,334,807 $1,222,638,344 $1,012,810,445 $3,517,783,596

1. Represents proposed expenditures provided that commensurate level of funding is received.    
2. Because CWPPRA projects compete for funding annually, CWPPRA expenditures as presented in Table 16 (which include projected expenditures for approved projects only) do 

not adequately capture likely CWPPRA expenditures in outlying years. The State's estimated CWPPRA expenditures for FY 2024 - FY 2025 are therefore based on prior years' 
expenditures.

3. Represents anticipated Federal reimbursement for CWPPRA projects led by CPRA in which the State is initially incurring more than its 15% cost share during project implementation.
4. Includes funding from previously appropriated budget surpluses (2007, 2008, 2009, 2018, and 2019) (see Table 20 for details).    
5. Funding to be utilized for the implementation of Long Point Bayou Marsh Creation (CS-0085).    
6. Supplemental funding to augment construction of eligible projects (specific projects to be determined at a later date).     
7. Represents anticipated Federal reimbursement for CWPPRA and WRDA OM&M activities led by CPRA in which the State is initially incurring more than its cost share during project 

implementation.
8. Funding will be utilized for Regional Geology and Sediment Management tasks (see Table 14).    
9. Funding would be used to support planning activities for the FEMA Flood Mitigation Assistance Program and is subject to grant approval.  
10. In the event of a declared emergency, CPRA may need to expend Operating Costs in support of the State's disaster response efforts. Up to 75 percent of these expenditures would 

be reimbursable by FEMA.    
11. Operating Costs include Three-Year Operating Expenditures (see Table 15), Assistance to Levee Authorities (see Table 14), and Project Support (see Table 14).
12. New project opportunities may arise if additional funds become available after the approval of the Annual Plan, and conditions may necessitate reprogramming of existing funds to 

address changes on the ground. If necessary, reprogramming of existing and new funds would occur, with approval from the CPRA, to ensure that limited coastal program funds are 
allocated in accordance with Master Plan objectives. CPRA has been granted authority to reprogram dollars from approved funding streams and to reallocate dollars to best meet 
new opportunities or needs. Such flexibility allows the coastal program to respond effectively to unforeseen events that take place outside the legislatively mandated planning cycle.

TA B L E  1 3 :  P R O J E C T E D  T H R E E -Y E A R  E X P E N D I T U R E S 1 ( F Y  2 0 2 3  -  2 0 2 5 )
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T O TA L  E X P E N D I T U R E S

$1.28 BILLION

F I G U R E  1 :  P R O J E C T E D  F Y  2 0 2 3  E X P E N D I T U R E S  B Y  P R O J E C T  P H A S E

P L A N N I N G 

$ 11.1  MILLION
E N G I N E E R I N G 
&  D E S I G N

$80.2 MILLION

C O N S T R U C T I O N

$ 1 BILLION
O P E R AT I O N ,  M A I N T E N A N C E
&  M O N I T O R I N G

$55 MILLION

O N G O I N G  P R O G R A M S
&  I N I T I AT I V E S

$59.7 MILLION
O P E R AT I N G  C O S T S

$32 MILLION

N O T E S

• OM&M includes BIMP ($850 k) and Repair/Rehabilitation of 

Projects ($1.1 million)

• Operating Costs include Assistance to Levee Authorities  

($1 million) and Project Support ($5 million)

6%

8 1%

1%

3%
5%

4%
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P L A N N I N G 

$8.6 MILLION
E N G I N E E R I N G 
&  D E S I G N

$76.6 MILLION
C O N S T R U C T I O N

$ 1 BILLION

O P E R AT I O N ,
M A I N T E N A N C E  &
M O N I T O R I N G

$4 3.3 MILLION
O N G O I N G  P R O G R A M S
&  I N I T I AT I V E S

$41.7 MILLION
O P E R AT I N G  C O S T S

$32.8 MILLION

T O TA L  E X P E N D I T U R E S

$1.22 BILLION

N O T E S

• Construction includes Beneficial Use ($2 million)

• Engineering and Design and Construction include CWPPRA 

adjustment for outlying years (see Table 13 for explanation)

• Operating Costs include Assistance to Levee Authorities  

($1 million) and Project Support ($5 million)

P L A N N I N G 

$8.3 MILLION
E N G I N E E R I N G 
&  D E S I G N

$25 MILLION
C O N S T R U C T I O N

$863 MILLION

O P E R AT I O N ,
M A I N T E N A N C E  &
M O N I T O R I N G

$41. 4 MILLION
O N G O I N G  P R O G R A M S
&  I N I T I AT I V E S

$4 0.7 MILLION
O P E R AT I N G  C O S T S

$33.7 MILLION

T O TA L  E X P E N D I T U R E S

$1.01 BILLION

N O T E S

• Construction includes Beneficial Use ($2 million)

• Engineering and Design and Construction include CWPPRA 

adjustment for outlying years (see Table 13 for explanation)

• Operating Costs include Assistance to Levee Authorities  

($1 million) and Project Support ($5 million)

6%

83%

1%
3%3%4%

3%

85%

1%
3%4%

4%

F I G U R E  3 :  P R O J E C T E D  F Y  2 0 2 5  E X P E N D I T U R E S  B Y  P R O J E C T  P H A S E

F I G U R E  2 :  P R O J E C T E D  F Y  2 0 2 4  E X P E N D I T U R E S  B Y  P R O J E C T  P H A S E
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Program ID Program Name FY 2023 FY 2024 FY 2025 Program Total  
(FY 2023 - 2025)

O N G O I N G  P R O G R A M  E X P E N D I T U R E S      

Not Avail. Beneficial Use Program1 $3,500,000 $2,000,000 $2,000,000 $7,500,000 

LA-0251 Barrier Island Maintenance Program2 $845,542 TBD TBD $845,542 

Not Avail. Vegetative Plantings $500,000 $500,000 $500,000 $1,500,000 

PO-0162 Assistance to Levee Authorities $1,000,000 $1,000,000 $1,000,000 $3,000,000 

LA-0028 Restoration Partnerships $1,000,000 $1,000,000 $1,000,000 $3,000,000 

Not Avail. Project Support $5,000,000 $5,000,000 $5,000,000 $15,000,000 

Total Ongoing Programs Expenditures $11,845,542 $9,500,000 $9,500,000 $30,845,542 

A D A P T I V E  M A N A G E M E N T  E X P E N D I T U R E S      

F U T U R E  P R O J E C T  D E V E L O P M E N T      

LA-0255 Project Development and Implementation Program $400,000 $400,000 $400,000 $1,200,000 

LA-0261 Non-structural Program Development2 $811,638 $0 $0 $811,638 

F O C U S E D  A P P L I E D  R E S E A R C H      

LA-0158 Coastal Science Assistantship Program1 $350,000 $400,000 $400,000 $1,150,000 

S C I E N C E  A N D  T E C H N I C A L  A D V I S O R Y  B O A R D S      

LA-0260 Master Plan Advisory Committees1 $75,000 $0 $250,000 $325,000 

M O D E L  D E V E L O P M E N T  A N D  R E F I N E M E N T      

LA-0250 Master Plan Predictive Models1 $3,000,000 $2,000,000 $3,000,000 $8,000,000 

MR-0016-SSPM Small Scale Physical Model3 $500,000 $500,000 $500,000 $1,500,000 

S Y S T E M  W I D E  A S S E S S M E N T  A N D  M O N I T O R I N G  P R O G R A M  ( S W A M P )      

Not Avail. SWAMP Implementation3,4,5 $5,500,000 $7,500,000 $8,000,000 $21,000,000 

Not Avail. Fisheries5 $1,500,000 $1,400,000 $1,400,000 $4,300,000 

LA-0226 Barrier Island Comprehensive Monitoring3,5 $5,046,145 $3,653,146 $1,369,520 $10,068,811 

LA-0030 CRMS-Wetlands5 $4,024,242 $3,143,044 $3,631,544 $10,798,830 

Not Avail. Regional Geology and Sediment Management4,6 $2,820,000 $2,240,000 $2,240,000 $7,300,000 

D ATA  M A N A G E M E N T  A N D  A N A LY S I S      

LA-0258 Data Management4,5,6 $4,250,000 $4,500,000 $4,750,000 $13,500,000 

LA-0254 Monitoring Data Interpretations1,4,5 $2,750,000 $1,250,000 $1,250,000 $5,250,000 

C O M M U N I C AT I O N  A N D  M E S S A G I N G      

Not Avail. Workshop and Conference Development $175,000 $175,000 $175,000 $525,000 

Not Avail. Language Access $25,000 $25,000 $25,000 $75,000 

LA-0249 Coastal Education $600,000 $600,000 $600,000 $1,800,000 

O T H E R  A D A P T I V E  M A N A G E M E N T  E X P E N D I T U R E S      

Not Avail. Oyster Industry Sustainability Initiative1 $6,250,000 $0 $0 $6,250,000 

Total Adaptive Management Expenditures $38,077,025 $27,786,190 $27,991,064 $93,854,279 

Total Programmatic Expenditures $49,922,568 $37,286,190 $37,491,064 $124,699,822 

Programmatic Surplus Expenditures (See Table 20) $1,657,181 $0 $0 $1,657,181 

Programmatic NRDA Expenditures (See Table 28) $12,105,762 $10,225,246 $9,240,208 $31,571,216 

Programmatic NFWF Expenditures (See Table 28) $3,069,625 $3,470,944 $2,910,856 $9,451,425 

Programmatic RESTORE Expenditures (See Table 28) $8,785,000 $9,414,000 $9,914,000 $28,113,000 

Programmatic GOMESA Expenditures (See Table 29) $13,175,000 $2,400,000 $3,650,000 $19,225,000 

Programmatic BOEM Expenditures $1,430,000 $1,076,000 $1,076,000 $3,582,000 

Programmatic Operations Expenditures $9,700,000 $11,776,000 $11,776,000 $33,252,000 

TA B L E  1 4 :  P R O J E C T E D  P R O G R A M M AT I C  T H R E E -Y E A R  E X P E N D I T U R E S  ( F Y  2 0 2 3  -  2 0 2 5 )
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Program FY 2023 FY 2024 FY 2025 Program Total  
(FY 2023 - 2025)

CPRA $21,406,202 $22,262,450 $23,152,948 $66,821,600 

OCM $2,827,134 $2,827,134 $2,827,134 $8,481,402 

Office of the Governor - Coastal Activities $1,536,185 $1,536,185 $1,536,185 $4,608,555 

Office of the Attorney General $185,000 $185,000 $185,000 $555,000 

Total Operating Costs $25,954,521 $26,810,769 $27,701,267 $80,466,557 

Program ID Program Name FY 2023 FY 2024 FY 2025 Program Total  
(FY 2023 - 2025)

1. FY 2023 expenditures funded at least partially with GOMESA funds.     
2. FY 2023 expenditures funded at least partially with Surplus funds (supplemental funding from the Trust Fund may also be utilized).
3. FY 2023 expenditures funded by NFWF Adaptive Management funds.     
4. FY 2023 expenditures funded by RESTORE Adaptive Management funds.     
5. FY 2023 expenditures funded by NRDA Adaptive Management funds.     
6. FY 2023 expenditures funded by BOEM funds.     

TA B L E  1 4 :  P R O J E C T E D  P R O G R A M M AT I C  T H R E E -Y E A R  E X P E N D I T U R E S  ( F Y  2 0 2 3  -  2 0 2 5 )  ( C O N T I N U E D )

TA B L E  1 5 :  P R O J E C T E D  S TAT E  P R O T E C T I O N  A N D  R E S T O R AT I O N  T H R E E -Y E A R  
O P E R AT I N G  E X P E N D I T U R E S  ( F Y  2 0 2 3  -  2 0 2 5 )
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Project ID Project Name FY 2023 FY 2024 FY 2025 Program Total  
(FY 2023 - 2025)

E N G I N E E R I N G  A N D  D E S I G N  ( P 1 )      

BA-0194 East Leeville Marsh Creation and Nourishment1 $3,000 $0 $0 $3,000

BA-0217 Grand Bayou Ridge and Marsh Creation1 $18,000 $18,000 $12,000 $48,000

BS-0037 East Delacroix Marsh Creation and Terracing1 $60,000 $6,000 $6,000 $72,000

BS-0038 Breton Landbridge Marsh Creation (West)1 $6,000 $6,000 $6,000 $18,000

BS-0041 North Delacroix Marsh Creation and Terracing1 $120,000 $60,000 $6,000 $186,000

BS-0042 Phoenix Marsh Creation - East Increment1 $37,500 $0 $0 $37,500

BS-0043 Reggio Marsh Creation and Hydrologic Restoration1 $54,000 $60,000 $12,000 $126,000

BS-0044 Phoenix Marsh Creation - West Increment1 $45,000 $0 $0 $45,000

CS-0078 No Name Bayou Marsh Creation and Nourishment1 $4,200 $0 $0 $4,200

CS-0081 Sabine Refuge Marsh Creation Cycles 6 and 7 $41,049 $0 $0 $41,049

CS-0085 Long Point Bayou Marsh Creation1 $0 $0 $0 $0

ME-0031 Freshwater Bayou Marsh Creation $12,000 $12,000 $12,000 $36,000

ME-0032 South Grand Chenier Marsh Creation - Baker Tract $48,000 $12,000 $12,000 $72,000

PO-0173 Fritchie Marsh Creation and Terracing $58,000 $130,000 $55,000 $243,000

PO-0179 St. Catherine Island Marsh Creation and Shoreline Protection1 $102,000 $6,000 $9,000 $117,000

PO-0181 Bayou Cane Marsh Creation $60,000 $30,000 $30,000 $120,000

TE-0117 Island Road Marsh Creation and Nourishment1 $41,049 $0 $0 $41,049

TE-0156 Bay Raccourci Marsh Creation and Ridge Restoration1 $490,080 $0 $0 $490,080

TE-0157 East Catfish Lake Marsh Creation and Shoreline Protection1 $152,000 $24,000 $12,000 $188,000

TE-0166 Bay Raccourci Marsh Creation Increment 21 $150,000 $0 $0 $150,000

Not Avail. CWPPRA PPL 31 New Phase I Starts $4,552,619 $4,552,619 $3,035,079 $12,140,317

C O N S T R U C T I O N  ( P 2 )      

BS-0032 Mid Breton Land Bridge Marsh Creation and Terracing $10,340,000 $16,340,000 $426,992 $27,106,992

CS-0049 Cameron-Creole Freshwater Introduction $24,000 $0 $0 $24,000

ME-0020 South Grand Chenier Marsh Creation Project $78,000 $9,000 $0 $87,000

PO-0075 LaBranche East Marsh Creation $2,818,108 $234,653 $0 $3,052,761

PO-0133 LaBranche Central Marsh Creation $4,227,163 $351,979 $1 $4,579,143

PO-0169 New Orleans Landbridge Shoreline Stabilization and Marsh Creation1 $8,331,500 $0 $0 $8,331,500

TE-0134 West Fourchon Marsh Creation1 $32,898,397 $21,385,009 $0 $54,283,406

TE-0138 Bayou DeCade Ridge and Marsh Creation1 $472,000 $0 $0 $472,000

Not Avail. CWPPRA PPL 31 New Phase II Starts $13,065,410 $32,663,526 $19,598,116 $65,327,052

Subtotal $78,309,075 $75,900,786 $23,232,188 $177,442,049

Adjustment for Outlying Years2 Not Avail. Not Avail. $36,767,812 $36,767,812

Total Expenditures $78,309,075 $75,900,786 $60,000,000 $214,209,861

Federal Expenditures (see Note 1) $60,446,734 $63,999,181 $50,989,800 $175,435,714

Trust Fund Expenditures $17,862,342 $11,901,605 $9,010,200 $38,774,147

1. Project is being led by CPRA; projected expenditures include Federal funds; any State expenditures beyond its 15% cost share will be reimbursed by the Federal partner.
2. Because CWPPRA projects compete for funding annually, CWPPRA expenditures as presented in Table 16 (which include projected expenditures for approved projects only) do 

not adequately capture likely CWPPRA expenditures in outlying years.  The State's estimated CWPPRA expenditures for FY 2024 - FY 2025 are therefore based on prior years' 
expenditures.

TABLE 16: COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT (CWPPRA) PROJECTED EXPENDITURES
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Project ID Project Name FY 2023 FY 2024 FY 2025 Program Total  
(FY 2023 - 2025)

LA-0020 Southwest Coastal Louisiana1 $3,500,000 $3,500,000 $2,400,000 $9,400,000 

Total Expenditures $3,500,000 $3,500,000 $2,400,000 $9,400,000

GOMESA Expenditures for WRDA (see Table 29) ($100,000) ($3,500,000) ($2,400,000) ($6,000,000)

Surplus Expenditures for WRDA (see Table 20) ($3,400,000) $0 $0 ($3,400,000)

Trust Fund Expenditures for WRDA $0 $0 $0 $0

1. Project expenditures are funded through Surplus revenues (see Table 20); expenditures in future fiscal years will be covered with accrued credit or Trust Fund dollars.

Project ID Project Name FY 2023 FY 2024 FY 2025 Program Total  
(FY 2023 - 2025)

LA-0290 Statewide Floodplain Management (Watershed Initiative) $3,250,000 $2,500,000 $2,500,000 $8,250,000

Total Expenditures $3,250,000 $2,500,000 $2,500,000 $8,250,000

TA B L E  1 7 :  L O U I S I A N A  W R D A  P R O J E C T E D  E X P E N D I T U R E S

TA B L E  1 8 :  C O M M U N I T Y  D E V E L O P M E N T  B L O C K  G R A N T  ( C D B G )  P R O J E C T E D  E X P E N D I T U R E S
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Project ID Project Name FY 2023 FY 2024 FY 2025 Program Total  
(FY 2023 - 2025)

M O E X  P R O J E C T S      

PO-0142 Hydrologic Restoration of the Amite River Diversion Canal1 $0 $0 $0 $0

C A P I TA L  O U T L AY  P R O J E C T S

AT-0022 East Grand Lake Upper Region2 $2,000,000 $1,589,120 $0 $3,589,120

AT-0023 Henderson Lake Water Management Unit Spoil Bank Gapping2 $1,000,000 $500,000 $0 $1,500,000

AT-0025 Boy Scouts of America Swamp Base Boat Launch2 $333,000 $167,000 $0 $500,000

BA-0075-2 Rosethorne Tidal Protection3 $4,771,407 $0 $0 $4,771,407

PO-0062 West Shore Lake Pontchartrain3 $12,000,000 $8,000,000 $0 $20,000,000

PO-0192 Union Diversion $300,000 $0 $0 $300,000

TE-0064 Morganza to the Gulf3,4 $14,500,000 $0 $0 $14,500,000

TE-0151 Grand Bayou Floodgate $400,000 $0 $0 $400,000

Not Avail. Cajun Coast Welcome Center Trail2 $333,000 $167,000 $0 $500,000

Not Avail. Sandy Cove Boat Launch2 $333,000 $167,000 $0 $500,000

Not Avail. Atchafalaya GeoTrail2 $1,667 $1,667 $1,666 $5,000

Not Avail. Murphy Lake Depth Restoration2 $500,000 $0 $0 $500,000

Not Avail. Atchafalaya Basin Master Plan Revision2 $1,000,000 $0 $0 $1,000,000

P R O J E C T S  W I T H  O N E -T I M E  L E G I S L AT I V E  A P P R O P R I AT I O N  E X P E N D I T U R E S

AT-0029 Hydrologic Study for St. Mary, Iberia, and Vermilion Parishes $50,000 $0 $0 $50,000

BA-0255 Lockport to Larose Reach B1 (NLLD) $1,000,000 $0 $0 $1,000,000

Not Avail. Plaquemines Parish East Bank Drainage $2,300,000 $0 $0 $2,300,000

P R O J E C T S  W I T H  T R U S T  F U N D  E X P E N D I T U R E S

BA-0066 West Bank and Vicinity3 $2,960 $0 $0 $2,960

BA-0158 New Orleans to Venice Mitigation - Plaquemines Non-Fed5 $11,680 $0 $0 $11,680

BA-0159 New Orleans to Venice Mitigation - Fed5 $11,680 $0 $0 $11,680

BA-0211 Upper Barataria Basin Flood Management5 $15,000 $0 $0 $15,000

BA-0212 WBV Risk Reduction5 $15,000 $0 $0 $15,000

BS-0033 East Bank Sediment Transport Corridor $15,000 $6,000 $6,000 $27,000

PO-0057 SELA - Overall5 $12,000 $12,000 $12,000 $36,000

PO-0182 LPV Risk Reduction5 $15,000 $0 $0 $15,000

PO-0186 St. Tammany Risk Reduction5 $15,000 $0 $0 $15,000

TE-0161 North Lafourche’s Reach 2 (MTOG) $6,000 $0 $0 $6,000

TV-0054 South Central Coastal Plan5 $15,000 $0 $0 $15,000

Not Avail. Federal Flood Protection Feasibility Studies $2,000,000 $2,000,000 $2,000,000 $6,000,000

T R U S T  F U N D  E X P E N D I T U R E S  F O R  S U R P L U S  P R O J E C T S 6

BA-0075-2 Rosethorne Tidal Protection $174,000 $116,000 $0 $290,000

LA-0020 Southwest Coastal Louisiana $30,368 $30,368 $30,368 $91,104

PO-0062 West Shore Lake Pontchartrain $246,000 $246,000 $246,000 $738,000

PO-0167 St. Tammany Parish Coastal Protection Study $60,450 $0 $0 $60,450

TE-0064 Morganza to the Gulf $83,840 $72,000 $0 $155,840

TE-0154 Larose to Golden Meadow Systems Improvement $18,000 $0 $0 $18,000

TV-0077 North Vermilion Bay Shoreline Protection $2,400 $0 $0 $2,400

TV-0082 Freshwater Bayou Shoreline Protection $3,000 $0 $0 $3,000

Total State Expenditures $43,574,452 $13,074,155 $2,296,034 $58,944,641

TA B L E  1 9 :  S TAT E - O N LY  P R O J E C T  E X P E N D I T U R E S  ( N O N - S U R P L U S )
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Project ID Project Name FY 2023 FY 2024 FY 2025 Program Total  
(FY 2023 - 2025)

1. Projected expenditures are for post-construction activities including site assessment, nutria control, and vegetative plantings.
2. Project to be implemented under the Atchafalaya Basin program.     
3. Project receiving supplemental funding from Surplus funds (see Table 20).     
4. Expenditures do not include the $12.5 million in Priority 5 Capital Outlay Funding that TLCD has requested to be moved to Priority 1.  Proposed transfer of this funding to Priority 1, 

which has been recommended by Governor Edwards and noted by the State Bond Commission, is subject to legislative approval in House Bill 2 (HB2) during the 2020 session.  The 
funding would be available for TLCD to expend on TE-0064 upon approval of HB2.      

5. Project is currently 100% Federal.  Projected expenditures are for staff coordination with Federal project team members.
6. Represents staff salaries for projects funded for implementation with Surplus dollars.     

TA B L E  1 9 :  S TAT E - O N LY  P R O J E C T  E X P E N D I T U R E S  ( N O N - S U R P L U S )  ( C O N T I N U E D )
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C O N S T R U C T I O N  S C H E D U L E   /   A C T I V E  P R O J E C T  S C H E D U L E S   /   T H R E E -Y E A R  R E V E N U E S  &  E X P E N D I T U R E SF I S C A L  Y E A R  2 0 2 3

Project ID Project Name FY 2023 FY 2024 FY 2025 Program Total  
(FY 2023 - 2025)

2 0 0 7,  2 0 0 8 ,  2 0 0 9  S U R P L U S  -  P R O J E C T  E X P E N D I T U R E S     

BA-0045 Caminada Headland Beach and Dune Restoration1 $175,200 $0 $0 $175,200 

BA-0071 Medium Diversion with Dedicated Dredging at Myrtle Grove2 $3,055,047 $0 $0 $3,055,047 

BA-0075-2 Rosethorne Tidal Protection $5,675,933 $1,734,655 $0 $7,410,588 

LA-0020 Southwest Coastal Louisiana $400,000 $0 $0 $400,000 

PO-0001 Violet Canal Repairs3 $718,997 $0 $0 $718,997 

PO-0062 West Shore Lake Pontchartrain $7,000,000 $0 $0 $7,000,000 

PO-0063 Lake Pontchartrain and Vicinity $11,357,295 $0 $0 $11,357,295 

PO-0167 St. Tammany Parish Coastal Protection Study $400,000 $0 $0 $400,000 

TE-0064 Morganza to the Gulf $0 $0 $0 $0 

TE-0154 Larose to Golden Meadow System Improvements4 $100,000 $0 $0 $100,000 

TV-0077 North Vermilion Bay Shoreline Protection $1,144,847 $0 $0 $1,144,847 

TV-0082 Freshwater Bayou Shoreline Protection $210,600 $0 $0 $210,600 

Not Avail. Lafitte Area Independent Levee District Tidal Protection3,5 $0 $5,000,000 $0 $5,000,000 

Not Avail. Southeast Louisiana Flood Protection/LERRDS6 $32,510,017 $1,075,000 $1,115,000 $34,700,017 

2 0 0 7,  2 0 0 8 ,  2 0 0 9  S U R P L U S  -  P R O G R A M M AT I C  E X P E N D I T U R E S

LA-0026 Rehabilitation and Repair of State Restoration Projects $1,098,240 $0 $0 $1,098,240 

LA-0027 Barrier Island Maintenance Program $845,542 $0 $0 $845,542 

Not Avail. Coastal Wetland Planning, Protection and Restoration Act (CWPPRA) $336,239 $0 $0 $336,239 

Not Avail. Emergency Reserve $1,937,132 $0 $0 $1,937,132 

Not Avail. Non-Structural Program Development7 $811,638 $0 $0 $811,638 

2 0 1 8 ,  2 0 1 9 ,  2 0 2 1 ,  2 0 2 2  S U R P L U S  E X P E N D I T U R E S

LA-0028 Restoration Partnerships - Prior-Year Awards $400,000 $60,000 $0 $460,000 

ME-0037 Rockefeller Refuge Shoreline Protection $53,000 $0 $0 $53,000 

PO-0062 West Shore Lake Pontchartrain $8,000,000 $22,000,000 $0 $30,000,000 

PO-0062 West Shore Lake Pontchartrain $60,000,000 $0 $0 $60,000,000 

TE-0164 Nicholls State University - Center for River Studies $2,400,000 $0 $0 $2,400,000 

BA-0253 Grand Isle Back Levee $1,500,000 $0 $0 $1,500,000 

BS-0045 Bayou Terre Aux Boeuf Ridge Restoration Phase III $1,000,000 $0 $0 $1,000,000 

LA-0020 Southwest Coastal Louisiana $3,000,000 $0 $0 $3,000,000 

TE-0161 North Lafourche Levee Improvements $400,000 $0 $0 $400,000 

PO-0193 Jefferson Parish Bucktown Living Shoreline Project $3,500,000 $0 $0 $3,500,000 

PO-0194 LaBranche Shoreline Protection Project $1,000,000 $0 $0 $1,000,000 

PO-0195 Manchac Landbridge Shoreline Protection $2,000,000 $0 $0 $2,000,000 

TE-0168 St. Mary Back Lakeside Flood Protection $4,800,000 $4,800,000 $4,800,000 $14,400,000 

TV-0087 Rodere Canal Water Control Structure $2,300,000 $0 $0 $2,300,000 

TV-0088 East Rainey Marsh Creation $500,000 $1,500,000 $0 $2,000,000 

LA-0028 Restoration Partnerships $500,000 $250,000 $250,000 $1,000,000 

Not Avail. Atchafalaya Basin Program $1,000,000 $0 $0 $1,000,000 

Not Avail. Mid-Basin Diversion Land Acquisition $4,500,000 $0 $0 $4,500,000 

Not Avail. Non-structural Risk Reduction $2,000,000 $0 $0 $2,000,000 

Total Expenditures $166,629,728 $36,419,655 $6,165,000 $209,214,383

TA B L E  2 0 :  S U R P L U S  P R O J E C T E D  E X P E N D I T U R E S
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(FY 2023 - 2025)

1. Surplus funds include post-construction monitoring expenditures (see Table 23).     
2. Includes funding for Mid-Barataria Sediment Diversion (BA-0153).     
3. Project to be implemented with unexpended funds from previously completed Surplus projects.     
4. Expenditures will be used to fund additional improvements within the Larose to Golden Meadow alignment.     
5. Funding anticipated to be used for the implementation of Rosethorne Tidal Protection (BA-0075-2) and/or Goose Bayou (Penn Levee) (BA-0223). 
6. Includes funds that may be used for West Bank and Vicinity (BA-0066), SELA (PO-0057), Permanent Closure of Canals and Pump Stations (PO-0060), Previously Authorized 

Mitigation- WBV (BA-0154), New Orleans to Venice (BA-0067), New Orleans to Venice Mitigation- Plaquemines Non-Fed (BA-0158), New Orleans to Venice Mitigation- Fed (BA-0159), 
and/or Plaquemines TFU Mitigation- Braithwaite to Scarsdale (BA-0156).     

7. Funds will be used to develop a coordinated strategy for implementing nonstructural projects identified in the Master Plan coastal communities. This may also include development 
of pilot projects in coastal parishes with high levels of risk and vulnerability.     

TA B L E  2 0 :  S U R P L U S  P R O J E C T E D  E X P E N D I T U R E S  ( C O N T I N U E D )
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C O N S T R U C T I O N  S C H E D U L E   /   A C T I V E  P R O J E C T  S C H E D U L E S   /   T H R E E -Y E A R  R E V E N U E S  &  E X P E N D I T U R E SF I S C A L  Y E A R  2 0 2 3

Project ID Project Name FY 2023 FY 2024 FY 2025 Program Total  
(FY 2023 - 2025)

BA-0003-C Naomi Outfall Management $0 $0 $0 $0

BA-0020 Jonathan Davis Wetland Protection $4,530 $4,530 $4,530 $13,590

BA-0027-C Barataria Landbridge Shoreline Protection (Phase 3) $4,530 $9,362 $4,530 $18,422

BA-0034-2 Hydrologic Restoration and Vegetative Planting in the Des Allemands 
Swamp $73,500 $73,590 $73,590 $220,680

BA-0035 Chaland Pass to Grand Bayou $17,590 $30,422 $4,530 $52,542

BA-0036 Dedicated Dredging on the Barataria Basin Landbridge $25,197 $13,590 $4,530 $43,317

BA-0037 Little Lake Shoreline Protection/Dedicated Dredging Near Round Lake $17,400 $6,040 $6,040 $29,480

BA-0038 Barataria Barrier Island Complex Project: Pelican Island and Pass La 
Mer to Chaland Pass Restoration $21,590 $30,422 $4,530 $56,542

BA-0039 Mississippi River Sediment Delivery (Bayou Dupont) $18,120 $6,946 $2,416 $27,482

BA-0042 Lake Hermitage Marsh Creation $9,966 $2,416 $2,416 $14,798

BA-0048 Bayou Dupont Marsh and Ridge Creation $17,363 $2,416 $4,228 $24,007

BA-0068 Grand Liard Marsh and Ridge Restoration $29,550 $4,530 $4,530 $38,610

BA-0125 Northwest Turtle Bay Marsh Creation $156,000 $2,420 $131,790 $290,210

BA-0164 Bayou Dupont Sediment Delivery Marsh Creation #3 $7,852 $2,416 $2,416 $12,684

BA-0171 Caminada Headlands Back Barrier Marsh Creation $79,600 $6,040 $165,100 $250,740

BS-0003-A Caernarvon Diversion Outfall Management $604 $0 $0 $604

BS-0011 Delta Management at Fort St. Philip $34,775 $13,590 $4,530 $52,895

BS-0016 South Lake Lery Shoreline and Marsh Restoration $26,100 $3,020 $3,020 $32,140

BS-0032 Mid-Breton Land Bridge Marsh Creation and Terracing $0 $40,624 $25,416 $66,040

CS-0004-A Cameron-Creole Maintenance $37,448 $37,448 $38,656 $113,552

CS-0011-B Sweet Lake/Willow Lake Hydrologic Restoration $3,020 $0 $0 $3,020

CS-0023 Replace Sabine Refuge Water Control Structures at Headquarters 
Canal, West Cove Canal, and Hog Island Gully $35,032 $35,032 $32,616 $102,680

CS-0027 Black Bayou Hydrologic Restoration $17,516 $3,020 $3,020 $23,556

CS-0028-3 Sabine Refuge Marsh Creation, Increment 3 $3,020 $3,020 $3,020 $9,060

CS-0028-4 Sabine Refuge Marsh Creation, Increment 4 $3,020 $3,020 $3,020 $9,060

CS-0029 Black Bayou Culverts Hydrologic Restoration $17,516 $17,516 $17,516 $52,548

CS-0030 GIWW - Perry Ridge West Bank Stabilization $3,020 $3,020 $3,020 $9,060

CS-0031 Holly Beach Sand Management $3,020 $3,020 $3,020 $9,060

CS-0032 East Sabine Lake Hydrologic Restoration $3,020 $3,020 $3,020 $9,060

CS-0049 Cameron-Creole Freshwater Introduction - Vegetative Plantings $5,436 $22,348 $22,348 $50,132

CS-0054 Cameron-Creole Watershed Grand Bayou Marsh Creation $54,516 $84,536 $57,536 $196,588

CS-0059 Oyster Bayou Marsh Creation and Terracing $21,744 $20,536 $20,536 $62,816

CS-0066 Cameron Meadows Marsh Creation and Terracing $5,020 $16,610 $56,610 $78,240

CS-0078 No Name Bayou Marsh Creation $3,020 $3,020 $3,020 $9,060

CS-0079 Oyster Lake Marsh Creation and Nourishment $3,020 $3,020 $3,020 $9,060

CS-0081 Sabine Marsh Creation Cycles 6 and 7 $0 $3,020 $50,872 $53,892

LA-0003-B Coastwide Nutria Control Plan $160,787 $165,610 $170,578 $496,975

LA-0039 Coastwide Plantings Program $100,396 $98,080 $78,752 $277,228

ME-0004 Freshwater Bayou Wetland (Phases 1 and 2) $17,516 $3,020 $3,020 $23,556

ME-0011 Humble Canal Hydrologic Restoration $17,194 $3,020 $3,020 $23,234

ME-0013 Freshwater Bayou Bank Stabilization $17,516 $3,020 $3,020 $23,556

TA B L E  2 1 :  C W P P R A  M O N I T O R I N G  P R O J E C T E D  E X P E N D I T U R E S
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(FY 2023 - 2025)

ME-0014 Pecan Island Terracing $3,020 $3,020 $3,020 $9,060

ME-0016 Freshwater Introduction South of Highway 82 $17,194 $3,020 $17,516 $37,730

ME-0018 Rockefeller Refuge Gulf Shoreline Stabilization $119,328 $22,348 $7,852 $149,528

ME-0019 Grand-White Lakes Landbridge Protection $17,516 $3,020 $3,020 $23,556

ME-0020 South Grand Chenier Hydrologic Restoration Project $3,020 $3,020 $3,020 $9,060

ME-0022 South White Lake Shoreline Protection $3,020 $3,020 $3,020 $9,060

ME-0031 Freshwater Bayou Marsh Creation $0 $0 $0 $0

MR-0003 West Bay Sediment Diversion $1,208 $22,812 $191,020 $215,040

MR-0009 Delta-Wide Crevasses $4,832 $4,832 $4,832 $14,496

PO-0006 Fritchie Marsh Restoration $3,020 $3,020 $3,020 $9,060

PO-0018 Bayou Sauvage National Wildlife Refuge Hydrologic Restoration, 
Phase 2 $1,208 $1,208 $1,208 $3,624

PO-0022 Bayou Chevee Shoreline Protection $6,040 $0 $0 $6,040

PO-0024 Hopedale Hydrologic Restoration $13,590 $13,590 $4,530 $31,710

PO-0033 Goose Point/Point Platte Marsh Creation $12,080 $3,020 $3,020 $18,120

PO-0075 LaBranche East Marsh Creation $0 $0 $0 $0

PO-0104 Bayou Bonfouca Marsh Creation $87,814 $3,020 $3,020 $93,854

PO-0133 LaBranche Central Marsh Creation $0 $0 $0 $0

PO-0169 New Orleans Landbridge Shoreline Stabilization and Marsh Creation $33,714 $92,040 $4,530 $130,284

PO-0178 Bayou La Loutre Ridge Restoration and Marsh Creation $190,000 $75,000 $100,000 $365,000

TE-0034 Penchant Basin Natural Resources Plan, Increment 1 $15,000 $6,040 $2,420 $23,460

TE-0037 New Cut Dune/Marsh Restoration $6,000 $6,040 $6,040 $18,080

TE-0040 Timbalier Island Dune/Marsh Restoration $30,000 $1,200 $1,200 $32,400

TE-0044 North Lake Mechant Landbridge Restoration $28,800 $24,160 $2,420 $55,380

TE-0046 West Lake Boudreaux Shoreline Protection and Marsh Creation $45,500 $2,420 $2,420 $50,340

TE-0048 Raccoon Island Shoreline Protection/Marsh Creation $67,000 $6,040 $6,040 $79,080

TE-0050 Whiskey Island Back Barrier Marsh Creation $64,000 $6,040 $6,040 $76,080

TE-0052 West Belle Pass Barrier Headland Restoration $18,000 $11,040 $6,040 $35,080

TE-0072 Lost Lake Marsh Creation and Hydrologic Restoration $75,000 $67,080 $18,120 $160,200

TE-0134 West Fourchon Marsh Creation and Nourishment $0 $24,160 $24,160 $48,320

TE-0138 Bayou DeCade Ridge and Marsh Creation $110,000 $58,120 $67,180 $235,300

TV-0013-A Oaks/Avery Canal Hydrologic Restoration, Increment 1 $3,020 $3,020 $3,020 $9,060

TV-0014 Marsh Island Hydrologic Restoration $0 $0 $0 $0

TV-0015 Sediment Trapping at “The Jaws” $19,932 $3,020 $3,020 $25,972

TV-0017 Lake Portage Land Bridge $3,020 $3,020 $3,020 $9,060

TV-0018 Four Mile Canal Terracing and Sediment Trapping $19,932 $19,932 $3,020 $42,884

TV-0021 East Marsh Island Marsh Creation $41,230 $26,734 $36,398 $104,363

TV-0063 Coles Bayou Marsh Restoration $77,804 $92,824 $92,824 $263,452

CRMS Coastwide Reference Monitoring System $11,364,979 $10,932,247 $11,403,427 $33,700,653

Total Expenditures $13,581,885 $12,335,458 $13,066,820 $38,984,162

Federal CWPPRA Monitoring Expenditures $11,544,602 $10,485,139 $11,106,797 $33,136,538

Trust Fund CWPPRA Monitoring Expenditures $2,037,283 $1,850,319 $1,960,023 $5,847,624

TA B L E  2 1 :  C W P P R A  M O N I T O R I N G  P R O J E C T E D  E X P E N D I T U R E S  ( C O N T I N U E D )
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Project ID Project Name FY 2023 FY 2024 FY 2025 Program Total  
(FY 2023 - 2025)

BA-0001 Davis Pond Freshwater Diversion $446,200 $463,200 $480,200 $1,389,600

BS-0008 Caernarvon Freshwater Diversion $412,320 $379,000 $442,320 $1,233,640

Total Expenditures (GOMESA)1 $858,520 $842,200 $922,520 $2,623,240

1. Monitoring expenditures of WRDA projects are subject to a 75% federal/25% state cost share.  At present, CPRA is funding its 25% cost share of monitoring costs with GOMESA 
funds, and will seek reimbursement from the USACE for the 75% federal match.     

Project ID Project Name FY 2023 FY 2024 FY 2025 Program Total  
(FY 2023 - 2025)

B E R M  T O  B A R R I E R  P R O J E C T S 1

BA-0040 Riverine Sand Mining/Scofield Island Restoration $104,306 $6,040 $6,040 $116,386

BA-0110 Shell Island East $43,060 $21,362 $4,530 $68,952

N F W F  P R O J E C T S

BA-0143 Caminada Headland Beach and Dune Restoration Increment 2 $373,200 $15,100 $18,120 $406,420

TE-0143 Terrebonne Basin Barrier Island $718,520 $248,300 $448,960 $1,415,780

D E E P W AT E R  H O R I Z O N  N R D A  P R O J E C T S

BA-0111 Shell Island West $325,000 $155,000 $150,200 $630,200

BA-0141 NRDA Lake Hermitage Marsh Creation Increment 2 $0 $0 $0 $0

BA-0142 NRDA Cheniere Ronquille $325,000 $155,000 $150,200 $630,200

BA-0197 West Grand Terre Beach Nourishment and Stabilization $250,000 $6,280 $48,810 $305,090

BA-0202 Queen Bess Island Restoration $350,000 $332,080 $332,080 $1,014,160

BA-0203 Barataria Basin Ridge and Marsh Creation - Spanish Pass Increment $250,000 $148,680 $56,950 $455,630

BA-0207 Large-Scale Barataria Marsh Creation - NRDA Component $2,416 $2,416 $2,416 $7,248

BA-0240 Bayou Grande Chenier Marsh and Ridge Restoration $142,649 $49,946 $37,666 $230,261

CS-0080 Rabbit Island Restoration $192,616 $110,872 $110,872 $414,360

PO-0163 Golden Triangle Marsh Creation $190,000 $75,000 $100,000 $365,000

PO-0174 Biloxi Marsh Living Shoreline $190,000 $75,000 $100,000 $365,000

PO-0178 Bayou La Loutre Ridge Restoration and Marsh Creation $0 $100,000 $75,000 $175,000

PO-0180 Lake Borgne Marsh Creation - Increment One $190,000 $75,000 $100,000 $365,000

TE-0100 NRDA Caillou Lake Headlands $325,000 $165,200 $150,200 $640,400

S U R P L U S  P R O J E C T S 2

BA-0045 Caminada Headland Restoration $193,320 $15,100 $18,000 $226,420

U S A C E  M I T I G AT I O N  P R O J E C T S

BA-0109 HSDRRS Mitigation - WBV $262,960 $126,504 $292,212 $681,676

BA-0154 Previously Authorized Mitigation - WBV $7,248 $14,496 $103,341 $125,085

BA-0158 New Orleans to Venice Mitigation - Plaquemines Non-Federal $7,550 $7,550 $7,550 $22,650

BA-0159 New Orleans to Venice Mitigation - Federal $7,550 $7,550 $7,550 $22,650

PO-0038-SF MRGO Closure Structure $0 $0 $0 $0

PO-0121 HSDRRS Mitigation - LPV $71,755 $731,734 $98,453 $901,942

PO-0145 LPV Task Force Guardian Mitigation - Bayou Sauvage $117,093 $14,496 $14,798 $146,387

PO-0146 LPV Mitigation Project, Manchac WMA Marsh Creation $7,550 $7,550 $7,550 $22,650

TA B L E  2 2 :  P R O J E C T E D  E X P E N D I T U R E S  F O R  M O N I T O R I N G  O F  W R D A  P R O J E C T S

TA B L E  2 3 :  P R O J E C T E D  E X P E N D I T U R E S  F O R  M O N I T O R I N G  O F  O T H E R  P R O J E C T S
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Project ID Project Name FY 2023 FY 2024 FY 2025 Program Total  
(FY 2023 - 2025)

L O S C O  P R O J E C T S

BA-0196 LOSCO - EML $32,000 $12,000 $12,000 $56,000

LA-0278 General Oil Spill - LOSCO $41,000 $41,000 $41,000 $123,000

LA-0283 Multiple Oil Spill - LOSCO $133,000 $133,000 $133,000 $399,000

S TAT E - O N LY  P R O J E C T S

PO-0142 Hydrologic Restoration of the Amite River Diversion Canal $42,258 $29,025 $89,288 $160,571

PO-0148 Living Shoreline $48,080 $3,020 $0 $51,100

Total Expenditures $4,943,131 $2,884,301 $2,716,785 $10,493,118

NFWF Expenditures (See Table 28) $1,091,720 $15,100 $18,120 $1,124,940

Deepwater Horizon NRDA Expenditures (See Table 28) $2,732,681 $1,450,474 $1,414,394 $5,597,549

Surplus Expenditures (See Table 20) $175,200 $15,100 $18,000 $208,300

LOSCO Expenditures $206,000 $186,000 $186,000 $578,000

Trust Fund Expenditures $737,530 $1,217,627 $1,080,271 $3,035,429

1. Monitoring expenditures funded with remaining Berm to Barrier funds (included in Trust Fund Carry Forward in Table 12).
2. Monitoring expenditures funded with Surplus funds (see Table 20).     

TA B L E  2 3 :  P R O J E C T E D  E X P E N D I T U R E S  F O R  M O N I T O R I N G  O F  O T H E R  P R O J E C T S   ( C O N T I N U E D )
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Project ID Project Name FY 2023 FY 2024 FY 2025 Program Total  
(FY 2023 - 2025)

BA-0002 GIWW (Gulf Intracoastal Waterway) to Clovelly Hydrologic Restoration $447,652 $0 $0 $447,652

BA-0003-C Naomi Outfall Management $2,416 $0 $0 $2,416

BA-0020 Jonathan Davis Wetland Protection $113,738 $113,738 $113,738 $341,214

BA-0026 Barataria Bay Waterway East Side Shoreline Protection $12,080 $0 $0 $12,080

BA-0027 Barataria Basin Landbridge Shoreline Protection, Phases 1 and 2 $26,640 $3,624 $4,832 $35,096

BA-0027-C Barataria Basin Landbridge Shoreline Protection, Phase 3 $31,040 $32,248 $29,832 $93,120

BA-0027-D Barataria Basin Landbridge Shoreline Protection Phase 4 $128,880 $3,624 $4,832 $137,336

BA-0034-2 Hydrologic Restoration and Vegetative Plantings in the des Allemands 
Swamp $111,912 $4,832 $4,832 $121,576

BA-0035 Pass Chaland to Grand Bayou Pass Barrier Shoreline Restoration $5,315 $205,520 $5,446 $216,281

BA-0037 Little Lake Shoreline Protection/ Dedicated Dredging Near Round Lake $968,120 $4,832 $4,832 $977,784

BA-0038 Pelican Island and Pass La Mer to Chaland Pass Restoration $5,798 $5,802 $99,536 $111,136

BA-0039 Bayou Dupont Sediment Delivery System $604 $592 $592 $1,788

BA-0041 South Shore of the Pen Shoreline Protection and Marsh Creation $3,745 $3,730 $3,848 $11,323

BA-0042 Lake Hermitage Marsh Creation $8,335 $0 $0 $8,335

BA-0048 Bayou Dupont Marsh and Ridge Creation $14,073 $0 $95,610 $109,683

BA-0068 Grand Liard Marsh and Ridge Restoration $11,718 $0 $31,768 $43,486

BA-0125 Northwest Turtle Bay Marsh Creation $136,040 $6,040 $6,040 $148,120

BA-0164 Bayou Dupont Sediment Delivery - Marsh Creation 3 $98,046 $3,966 $1,776 $103,788

BA-0171 Caminada Headland Back Barrier Marsh Creation $6,040 $6,040 $6,040 $18,120

BA-0173 Bayou Grande Chenier Marsh and Ridge Restoration $21,554 $21,554 $21,554 $64,662

BS-0003-A Caernarvon Diversion Outfall Management $86,282 $0 $0 $86,282

BS-0011 Delta Management at Fort St. Philip $6,765 $6,765 $6,765 $20,295

BS-0016 South Lake Lery Shoreline and Marsh Restoration $380,410 $6,040 $6,040 $392,490

BS-0032 Mid-Breton Land Bridge Marsh Creation and Terracing $0 $20,828 $20,828 $41,656

BS-0038 Breton Landbridge Marsh Creation (West), River Aux Chenes To Grand 
Lake $0 $0 $20,828 $20,828

CS-0004-A Cameron-Creole Maintenance $2,693,280 $1,510,200 $254,160 $4,457,640

CS-0011-B Sweet Lake/Willow Lake Hydrologic Restoration $6,040 $0 $0 $6,040

CS-0023 Replace Sabine Refuge Water Control Structures at Headquarters 
Canal, West Cove Canal, and Hog Island Gully $1,724,468 $826,750 $94,160 $2,645,378

CS-0027 Black Bayou Hydrologic Restoration $421,040 $19,832 $0 $440,872

CS-0028-2 Sabine Refuge Marsh Creation, Increment 2 $698,120 $448,120 $448,120 $1,594,360

CS-0028-4-5 Sabine Refuge Marsh Creation, Increments 4 and 5 $149,060 $4,832 $6,040 $159,932

CS-0029 Black Bayou Culverts Hydrologic Restoration $64,100 $327,100 $317,100 $708,300

CS-0030 GIWW - Perry Ridge West Bank Stabilization $4,832 $0 $0 $4,832

CS-0031 Holly Beach Sand Management $14,832 $0 $0 $14,832

CS-0032 East Sabine Lake Hydrologic Restoration $885,100 $4,832 $4,832 $894,764

CS-0049 Cameron-Creole Freshwater Introduction - Vegetative Plantings $66,040 $66,040 $66,040 $198,120

CS-0054 Cameron-Creole Watershed Grand Bayou Marsh Creation $137,080 $4,832 $6,040 $147,952

CS-0059 Oyster Bayou Marsh Creation and Terracing $6,040 $96,040 $4,832 $106,912

CS-0066 Cameron Meadows Marsh Creation and Terracing $2,416 $4,832 $340,100 $347,348

LA-0003-B Coastwide Nutria Control Program $3,123,650 $3,141,578 $3,160,044 $9,425,272

ME-0004 Freshwater Bayou Wetland (Phases 1 and 2) $4,832 $4,832 $4,832 $14,496

ME-0011 Humble Canal Hydrologic Restoration $286,040 $0 $0 $286,040

TA B L E  2 4 :  C W P P R A  P R O J E C T S  W I T H  O & M  B U D G E T  P R O J E C T  E X P E N D I T U R E S 1 , 2 , 3
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Project ID Project Name FY 2023 FY 2024 FY 2025 Program Total  
(FY 2023 - 2025)

ME-0013 Freshwater Bayou Bank Stabilization $4,832 $4,832 $4,832 $14,496

ME-0014 Pecan Island Terracing $4,832 $2,416 $0 $7,248

ME-0016 Freshwater Introduction South of Highway 82 $2,093,120 $2,039,832 $709,060 $4,842,012

ME-0018 Rockefeller Refuge Gulf Shoreline Stabilization $84,060 $19,832 $19,832 $123,724

ME-0019 Grand-White Lakes Landbridge Protection $459,060 $4,832 $4,832 $468,724

ME-0020 South Grand Chenier Hydrologic Restoration Project $4,832 $549,060 $4,832 $558,724

ME-0021 Grand Lake Shoreline Protection (CIAP + Tebo Point) $14,832 $14,832 $14,832 $44,496

ME-0022 South White Lake Shoreline Protection $181,040 $29,832 $29,832 $240,704

MR-0009 Delta Wide Crevasses $7,248 $7,248 $7,248 $21,744

PO-0018 Bayou Sauvage National Wildlife Refuge Hydrologic Restoration, 
Phase 2 $4,832 $0 $0 $4,832

PO-0024 Hopedale Hydrologic Restoration $171,100 $10,880 $0 $181,980

PO-0030 Lake Borgne Shoreline Protection $6,040 $6,040 $6,040 $18,120

PO-0033 Goose Point/Point Platte Marsh Creation $3,624 $2,416 $96,872 $102,912

PO-0075 Labranche East Marsh Creation $4,832 $4,228 $4,228 $13,288

PO-0104 Bayou Bonfouca Marsh Creation Project $162,416 $4,349 $0 $166,765

PO-0133 Labranche Central Marsh Creation $0 $0 $0 $0

PO-0169 New Orleans Landbridge Shoreline Stabilization and Marsh Creation $0 $20,828 $20,828 $41,656

TE-0034 Penchant Basin Natural Resources Plan Increment 1 $222,080 $4,832 $4,832 $231,744

TE-0037 New Cut Dune and Marsh Restoration $197,080 $7,832 $7,832 $212,744

TE-0039 South Lake Decade Freshwater Introduction $3,624 $4,832 $4,832 $13,288

TE-0040 Timbalier Island Dune and Marsh Restoration $4,832 $7,832 $7,832 $20,496

TE-0043 GIWW Bank Restoration of Critical Areas in Terrebonne $14,832 $17,248 $14,832 $46,912

TE-0044 North Lake Mechant Landbridge Restoration $117,080 $10,872 $4,832 $132,784

TE-0045 Terrebonne Bay Shore Protection Demonstration $71,208 $0 $0 $71,208

TE-0046 West Lake Boudreaux Shoreline Protection and Marsh Creation $107,550 $4,832 $4,832 $117,214

TE-0048 Raccoon Island Shoreline Protection/Marsh Creation $9,832 $4,832 $4,832 $19,496

TE-0050 Whiskey Island Back Barrier Marsh Creation $4,832 $10,248 $7,832 $22,912

TE-0052 West Belle Pass Barrier Headland Restoration $370,000 $4,832 $4,832 $379,664

TE-0072 Lost Lake Marsh Creation and Hydrologic Restoration $84,664 $84,060 $84,060 $252,784

TE-0138 Bayou DeCade Ridge and Marsh Creation $555,200 $6,040 $6,040 $567,280

TV-0004 Cote Blanche Hydrologic Restoration $4,148,120 $3,664,832 $66,040 $7,878,992

TV-0013-A Oaks/Avery Canal Hydrologic Restoration, Increment 1 $334,060 $0 $0 $334,060

TV-0015 Sediment Trapping at “The Jaws” $4,832 $4,832 $4,832 $14,496

TV-0018 Four Mile Canal Terracing and Sediment Trapping $4,832 $4,832 $0 $9,664

TV-0021 East Marsh Island Marsh Creation $77,248 $4,832 $4,832 $86,912

TV-0063 Coles Bayou Marsh Restoration $86,040 $104,832 $4,832 $195,704

Total CWPPRA O&M Expenditures $22,538,820 $13,583,504 $6,357,093 $42,479,417

Federal CWPPRA O&M Expenditures $19,157,997 $11,545,979 $5,403,529 $36,107,504

State CWPPRA O&M Expenditures $3,380,823 $2,037,526 $953,564 $6,371,913

1. Table shows all approved CWPPRA projects. Demonstration and vegetative planting projects are not shown as they have no O&M budgets. Other projects without O&M budgets have 
"None"  entered in the budget columns. Projects not scheduled to complete within a given year have "Not Constructed" entered in the budget column(s).

2. State share is based on CWPPRA cost share of 85% Federal/15% State except for PPL 5-6 projects, which have a 90% Federal/10% State cost share.
3. Projects that the USACE is responsible for O&M are indicated by (USACE) after the project number.

TA B L E  2 4 :  C W P P R A  P R O J E C T S  W I T H  O & M  B U D G E T  P R O J E C T  E X P E N D I T U R E S 1 , 2 , 3   ( C O N T I N U E D )
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Project ID Project Name FY 2023 FY 2024 FY 2025 Program Total  
(FY 2023 - 2025)

TE-0020 Isles Dernieres Restoration East Island $6,624 $7,832 $7,832 $22,288

TE-0024 Isles Dernieres Restoration Trinity Island $6,624 $7,832 $7,832 $22,288

TE-0025 East Timbalier Island Sediment Restoration, Phase 1 $6,624 $4,832 $4,832 $16,288

TE-0027 Whiskey Island Restoration $6,624 $7,832 $7,832 $22,288

TE-0030 East Timbalier Island Sediment Restoration, Phase 2 $7,832 $4,832 $4,832 $17,496

TV-0017 Lake Portage Land Bridge $2,416 $2,416 $0 $4,832

Total Expenditures $36,744 $35,576 $33,160 $105,480

TA B L E  2 5 :  O & M  P R O J E C T E D  E X P E N D I T U R E S  F O R  C W P P R A  P R O J E C T S  W I T H O U T  F E D E R A L  C O S T  S H A R E

Project ID Project Name FY 2023 FY 2024 FY 2025 Program Total  
(FY 2023 - 2025)

BA-0001 Davis Pond Freshwater Diversion $865,968 $1,565,968 $1,565,968 $3,997,904

BS-0008 Caernarvon Freshwater Diversion $151,968 $153,218 $154,468 $459,654

Total Expenditures (GOMESA)1 $1,017,936 $1,719,186 $1,720,436 $4,457,558

1. O&M expenditures of WRDA projects are subject to a 75% federal/25% state cost share. At present, CPRA is funding its 25% cost share of O&M costs with GOMESA funds, and will 
seek reimbursement from the USACE for the 75% federal match.     

Project ID Project Name FY 2023 FY 2024 FY 2025 Program Total  
(FY 2023 - 2025)

H U R R I C A N E  P R O T E C T I O N  P R O J E C T S

BA-0066 West Bank and Vicinity1 $163,616 $171,797 $180,187 $515,600

BA-0067 New Orleans and Vicinity1 $231,136 $242,693 $234,821 $708,650

LA-0154 FEMA LAMP1 $72,480 $69,984 $60,000 $202,464

LA-0206 HSDRRS Armoring1 $44,928 $47,174 $49,533 $141,635

LA-0253 Flood Protection Inspections1 $318,560 $324,488 $330,712 $973,760

LA-0269 CPRA Letter of No Objection $521,664 $547,747 $575,135 $1,644,546

LA-0271 O&M Division State Wide Levee Board Meetings $121,056 $127,109 $133,464 $381,629

PO-0057 SELA- Overall1 $33,696 $35,381 $27,862 $96,939

PO-0060 Permanent Canal Closures and Pump Stations1 $116,120 $120,176 $72,856 $309,152

PO-0063 Lake Pontchartrain and Vicinity1 $268,616 $282,047 $295,687 $846,350

PO-0096 Flood Protection Assistance1 $562,200 $590,310 $618,888 $1,771,398

U S A C E  M I T I G AT I O N  P R O J E C T S

BA-0109 HSDRRS Mitigation - WBV $465,010 $560,792 $545,628 $1,571,430

BA-0154 Previously Authorized Mitigation - WBV $19,328 $48,760 $48,760 $116,848

BA-0158 New Orleans to Venice Mitigation - Plaquemines Non-Federal $7,248 $7,248 $7,248 $21,744

BA-0159 New Orleans to Venice Mitigation - Federal $7,248 $7,248 $7,248 $21,744

PO-0038SF MRGO Closure Structure $28,300 $58,300 $58,300 $144,900

PO-0093 MRGO - Lake Borgne - Bayou Dupre Segment $8,154 $8,154 $8,154 $24,462

PO-0094 MRGO - Lake Borgne - Bayou Bienvenue Segment $8,154 $8,154 $8,154 $24,462

PO-0095 MRGO - Lake Borgne - Shell Beach Segment $8,154 $8,154 $8,154 $24,462

TA B L E  2 6 :  P R O J E C T E D  E X P E N D I T U R E S  F O R  O & M  O F  W R D A  P R O J E C T S

TA B L E  2 7 :  P R O J E C T E D  E X P E N D I T U R E S  F O R  O & M  O F  O T H E R  P R O J E C T S
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Project ID Project Name FY 2023 FY 2024 FY 2025 Program Total  
(FY 2023 - 2025)

PO-0121 HSDRRS Mitigation - LPV $42,884 $356,777 $334,012 $733,673

PO-0145 LPV Task Force Guardian Mitigation - Bayou Sauvage $118,739 $121,554 $124,732 $365,025

PO-0146 LPV Mitigation Project, Manchac WMA Marsh Creation $13,546 $13,546 $13,546 $40,638

PO-0152 Lake Borgne and MRGO Shoreline Protection $8,154 $8,154 $8,154 $24,462

N F W F  P R O J E C T S

BA-0143 Caminada Headland Beach and Dune Restoration INCR 2 $133,120 $0 $0 $133,120

TE-0143 Terrebonne Basin Barrier Island $345,704 $310,000 $310,000 $965,704

D E E P W AT E R  H O R I Z O N  N R D A  P R O J E C T S

BA-0197 West Grand Terre Beach Nourishment and Stabilization $549,000 $15,000 $15,000 $579,000

BA-0202 Queen Bess Island Restoration $663,000 $22,550 $18,926 $704,476

BA-0203 Barataria Basin Ridge and Marsh Creation - Spanish Pass Increment $740,440 $132,853 $1,007,878 $1,881,171

BA-0240 Bayou Grande Chenier Marsh and Ridge Restoration $189,911 $45,242 $1,353,689 $1,588,842

CS-0080 Rabbit Island Restoration $1,044,160 $245,100 $6,040 $1,295,300

PO-0163 Golden Triangle Marsh Creation $3,745 $3,745 $2,213,703 $2,221,193

PO-0174 Biloxi Marsh Living Shoreline $0 $0 $85,151 $85,151

PO-0180 Lake Borgne Marsh Creation - Increment 1 $0 $14,496 $1,664,944 $1,679,440

TE-0100 NRDA Caillou Lake Headlands $405,000 $6,040 $44,040 $455,080

S TAT E - O N LY  P R O J E C T S      

BA-0003 Naomi Siphon $12,580 $12,580 $12,580 $37,740

BA-0004 West Point a la Hache Siphon $12,580 $12,580 $12,580 $37,740

BA-0005 Fort Livingston $73,120 $19,832 $19,832 $112,784

CS-0002 Rycade Canal $189,060 $9,060 $34,060 $232,180

CS-0033 Cameron Parish Shoreline Restoration $19,832 $4,832 $4,832 $29,496

LA-0099 Public Outreach and Field Trips $20,536 $20,536 $20,536 $61,608

LA-0170 GPS Network (continued development and maintenance) $87,080 $87,080 $87,080 $261,240

LA-0273 Gulf Coast Joint Venture and Partnerships $8,856 $8,856 $8,856 $26,568

ME-0001 Pecan Island Structure $24,060 $24,060 $24,060 $72,180

MR-0172 South Pass Bird Island Enhancement Project $6,040 $6,040 $6,040 $18,120

PO-0036 Orleans Landbridge $7,248 $7,248 $7,248 $21,744

PO-0072 Biloxi Marsh $31,282 $31,282 $31,282 $93,846

PO-0142 Hydrologic Restoration of the Amite River Diversion Canal $37,746 $58,120 $58,120 $153,986

PO-0148 Living Shoreline $35,788 $36,090 $36,694 $108,572

TE-0044 North Lake Mechant Landbridge Restoration $1,356,240 $0 $0 $1,356,240

TV-0072 Quintana Canal $2,038,120 $14,832 $159,060 $2,212,012

TV-0013-B Avery Canal $39,832 $19,832 $39,832 $99,496

Not Avail. Maintenance Surveys $90,100 $90,100 $90,100 $270,300

Total Expenditures $11,353,171 $5,023,733 $11,123,398 $27,500,302

NFWF Expenditures (See Table 28) $478,824 $310,000 $310,000 $1,098,824

Deepwater Horizon NRDA Expenditures (See Table 28) $3,595,256 $485,026 $6,409,371 $10,489,653

Surplus Expenditures (See Table 20) $1,035,000 $1,075,000 $1,115,000 $3,225,000

Trust Fund Expenditures $6,244,091 $3,153,707 $3,289,027 $12,686,825

1. Expenditures partially funded with Surplus funds (see Table 20).     

TA B L E  2 7 :  P R O J E C T E D  E X P E N D I T U R E S  F O R  O & M  O F  O T H E R  P R O J E C T S  ( C O N T I N U E D )
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Project ID Project Name FY 2023 FY 2024 FY 2025 Program Total  
(FY 2023 - 2025)

D E E P W AT E R  H O R I Z O N  N R D A  P R O J E C T S

BA-0153 Mid-Barataria Sediment Diversion (Construction) $276,670,240 $457,000,000 $389,000,000 $1,122,670,240

BA-0197 West Grand Terre Beach Nourishment and Stabilization $8,512,000 $0 $0 $8,512,000

BA-0203 Barataria Basin Ridge and Marsh Restoration - Spanish Pass Increment $10,405,242 $0 $0 $10,405,242

BA-0207 Large-Scale Barataria Marsh Creation $81,600 $81,600 $24,480 $187,680

BA-0213 Bayou Segnette State Park Improvements $449,493 $0 $0 $449,493

BA-0214 Grand Isle State Park Improvements $2,250,000 $1,750,000 $0 $4,000,000

BA-0240 Grand Cheniere Ridge Marsh Creation $40,156,762 $210,126 $12,000 $40,378,888

LA-0316 Avian Habitat Restoration and Monitoring Guidance $0 $0 $0 $0

MR-0173 Birdsfoot Hydrologic Restoration $2,710,000 $178,558 $162,000 $3,050,558

PO-0163 Golden Triangle Marsh Creation $10,162,500 $0 $0 $10,162,500

PO-0174 Biloxi Marsh Living Shoreline $16,564,000 $16,882,500 $5,114,750 $38,561,250

PO-0178 Bayou LaLoutre Ridge Restoration and Marsh Creation $10,000,000 $10,000,000 $0 $20,000,000

PO-0180 Lake Borgne Marsh Creation - Increment 1 $32,060,000 $14,560,000 $0 $46,620,000

PO-0190 Isle au Pitre Restoration $102,000 $32,120,000 $0 $32,222,000

PO-0199 Chandeleur Island Restoration $2,186,846 $2,170,346 $1,588,803 $5,945,995

TE-0139 Terrebonne Basin Ridge and Marsh Creation - Bayou Terrebonne 
Increment $44,918,000 $44,918,000 $44,918,000 $134,754,000

TE-0146 Pointe-aux-Chenes WMA Enhancements $21,600 $0 $0 $21,600

TE-0165 Terrebonne HNC Island Restoration $35,698 $20,000,000 $0 $20,035,698

TE-0170 Bayou Dularge Ridge and Marsh Creation Project $26,150,000 $30,000,000 $4,212,980 $60,362,980

TV-0081 Cypremort Point State Park Improvements $2,230,000 $1,115,000 $0 $3,345,000

Not Avail. Barrier Island Restoration- Terrebonne Basin2 $4,097,667 $4,097,667 $45,137,730 $53,333,064

Not Avail. Large-Scale Marsh Creation- Pontchartrain Basin2 $2,736,900 $2,000,000 $40,000,000 $44,736,900

Not Avail. NRDA Recreational Use 1 (External Lead)3 $7,650,000 $2,000,000 $0 $9,650,000

Not Avail. NRDA Recreational Use 2 (External Lead)3 $5,834,003 $0 $0 $5,834,003

Not Avail. NRDA Restoration Plan 5 - Oysters $5,588,000 $0 $0 $5,588,000

Not Avail. NRDA Restoration Planning $4,968,457 $5,000,000 $5,000,000 $14,968,457

Not Avail. NRDA Bird Projects and Sea Turtle Gear Management - LDWF $45,000 $45,000 $45,000 $135,000

Not Avail. NRDA Nutrient Reduction $10,000 $10,000 $10,000 $30,000

Not Avail. Regionwide Trustee Implementation Group $418,000 $400,000 $400,000 $1,218,000

Not Avail. NRDA Adaptive Management $12,105,762 $10,225,246 $9,240,208 $31,571,216

Not Avail. NRDA OM&M (See Tables 22 and 26) $6,327,937 $1,935,500 $7,823,765 $16,087,202

Total Deepwater Horizon NRDA Expenditures $535,447,707 $656,699,543 $552,689,716 $1,744,836,965

N F W F  P R O J E C T S

BA-0153 Mid-Barataria Sediment Diversion (E&D) $13,373,260 $3,493,573 $0 $16,866,833

BS-0030 Mid-Breton Sediment Diversion $15,670,240 $12,027,071 $108,178,479 $135,875,790

LA-0276 Sediment Diversion Management $1,617,453 $1,584,048 $563,744 $3,765,245

TE-0110 Increase Atchafalaya Flow to Eastern Terrebonne $3,000,000 $3,000,000 $3,000,000 $9,000,000

TE-0143 Terrebonne Basin Barrier Island and Beach Nourishment $7,790,000 $0 $0 $7,790,000

Not Avail. NFWF Adaptive Management $3,069,625 $3,470,944 $2,910,856 $9,451,425

Not Avail. NFWF OM&M (See Tables 22 and 26) $1,570,544 $325,100 $328,120 $2,223,764

Total NFWF Expenditures $46,091,122 $23,900,736 $114,981,199 $184,973,057

TA B L E  2 8 :  O I L  S P I L L  P R O J E C T E D  E X P E N D I T U R E S 1
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Project ID Project Name FY 2023 FY 2024 FY 2025 Program Total  
(FY 2023 - 2025)

R E S T O R E  P R O J E C T S

BS-0034 Lake Lery Marsh Creation (Phase 2) (Post-Construction Monitoring)3 $140,000 $15,000 $15,000 $170,000

CS-0087 Calcasieu-Sabine Large-Scale Marsh and Hydrologic Restoration $4,125,000 $6,525,000 $52,075,000 $62,725,000

ME-0035 Rockefeller Shoreline Protection - RESTORE Parish Matching3 $6,686,531 $0 $0 $6,686,531

MR-0168 Lowermost Mississippi River Management Program $1,500,000 $0 $0 $1,500,000

PO-0029 River Reintroduction into Maurepas Swamp $54,615,726 $114,410,484 $26,410,484 $195,436,694

PO-0183 Manchac Landbridge (Rock Breakwater) Shoreline Protection Project3 $2,765,000 $265,000 $0 $3,030,000

TE-0113 Houma Navigation Canal Lock Complex $110,000,000 $10,956,126 $28,863,374 $149,819,500

TE-0145 Grand Bayou Freshwater Reintroduction3 $307,500 $0 $0 $307,500

TV-0079 Freshwater Bayou Canal Shoreline Protection3 $2,007,500 $0 $0 $2,007,500

Not Avail. RESTORE Adaptive Management $8,785,000 $9,414,000 $9,914,000 $28,113,000

Not Avail. RESTORE Bucket 2 Planning Grants $300,000 $300,000 $0 $600,000

Not Avail. Parish Matching Program - CPRA Costs $200,000 $200,000 $100,000 $500,000

Not Avail. RESTORE Center of Excellence $1,040,000 $1,000,000 $1,235,000 $3,275,000

Total RESTORE Expenditures $192,472,257 $143,085,610 $118,612,858 $454,170,725

Total Oil Spill Expenditures $774,011,086 $823,685,889 $786,283,773 $2,383,980,747

1. Red font denotes projected expenditures for which funding has not yet been procured.     
2. Project currently anticipated to be authorized for implementation in FY 2023 (subject to TIG approval).     
3. Expenditures represent matching funds for project implementation to eligible parishes identified in 33 U.S.C. §1321(t)(1)(D)(II) provided that the project constitutes an eligible activity 

under 31 C.F.R. §§ 34.201 and 34.203 and meets the purposes identified in La. R.S. 49:214.5.4(G) and (I).     

TA B L E  2 8 :  O I L  S P I L L  P R O J E C T E D  E X P E N D I T U R E S 1 ( C O N T I N U E D )
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Project ID Project Name FY 2023 FY 2024 FY 2025 Program Total  
(FY 2023 - 2025)

BA-0075-2 Rosethorne Basin Phase 1 and 2 (LAILD) $11,000,000 $0 $0 $11,000,000

BA-0219 Davis Pond Upper Barataria Risk Reduction (LBLD) $3,000,000 $2,000,000 $0 $5,000,000

BA-0220 Sunset Levee Upper Barataria Risk Reduction (LBLD) $3,500,000 $0 $0 $3,500,000

BA-0221 Pumping Capacity Improvements Phase 1 (BLFWD) $4,428,000 $4,428,447 $4,428,532 $13,284,979

BA-0222 NOV-NF Drainage Canal Relocation (Plaquemines Parish) $2,500,000 $0 $0 $2,500,000

BA-0223 Goose Bayou (Penn Levee) (LAILD) $13,000,000 $10,500,000 $0 $23,500,000

BA-0231 Storm Surge Risk Reduction for Reach E-North (SLLD) $103,000 $0 $0 $103,000

BA-0233 Grand Isle Bayside Segmented Breakwater (Phase IV) (GIILD) $2,150,000 $0 $0 $2,150,000

BA-0241 Zeller Larousse Phase II levee improvements (NLLD)1 $1,000,000 $0 $0 $1,000,000

BA-0242 Levee Improvements for Gheens community Phase II (NLLD)1 $2,275,000 $0 $0 $2,275,000

BA-0243 100-yr Levee Lift; NOV-NF-W-4, Oakville to LaReusitte and MRL 179 
(Plaquemines Parish) $6,000,000 $6,600,000 $0 $12,600,000

BA-0244 T-Wall Kellog Pump Station (St. Charles Parish) $2,500,000 $0 $0 $2,500,000

BA-0245 Magnolia Ridge Levee Pipeline T-Wall (St. Charles Parish) $2,000,000 $1,500,000 $0 $3,500,000

BA-0246 Storm Surge Risk Reduction for reach D-South Elevation to +18 ft 
includes D-Ramp (SLLD) $253,000 $0 $0 $253,000

BA-0247 Floodwall Improvement for reach D-South at Crawfish Farm (SLLD) $200,000 $0 $0 $200,000

BA-0248 Ludevine Pump Station (NLLD) $2,800,000 $0 $0 $2,800,000

BA-0249 Larose Floodwall (SLLD) $1,003,000 $0 $0 $1,003,000

BA-0250 Section F Berm Improvement (SLLD) $1,003,000 $0 $0 $1,003,000

BA-0251 Port Fourchon Shoreline Protection (Port Fourchon) $1,016,420 $0 $0 $1,016,420

BS-0033 East Bank Sediment Transport Corridor (St. Bernard Parish) $1,000,000 $0 $0 $1,000,000

PO-0062 West Shore Lake Pontchartrain (PLD) $7,000,000 $0 $0 $7,000,000

PO-0184 St. Tammany Ring Levee (St. Tammany Parish) $1,000,000 $3,500,000 $4,250,000 $8,750,000

PO-0187 Jefferson Parish Lakefront Shoreline Protection (Jefferson Parish) $2,000,000 $0 $0 $2,000,000

TE-0113 HNC Lock Complex $0 $129,043,874 $11,136,626 $140,180,500

TE-0147 Hollywood Canal Closure Structure (NLLD) $5,100,000 $0 $0 $5,100,000

TE-0158 Reach L Mitigation (SLLD)2 $1,003,000 $0 $0 $1,003,000

TE-0159 Elliot Jones Pump Station (TLCD) $4,006,000 $0 $0 $4,006,000

TE-0167 MTG Reach E Levee Lift (TLCD) $306,000 $0 $0 $306,000

TV-0077 North Vermilion Bay Shoreline Protection (Vermilion Parish) $2,000,000 $0 $0 $2,000,000

TV-0085 Yokley Levee Extension (SMLD) $4,000,000 $0 $0 $4,000,000

TV-0086 Jefferson Canal Flap Gate (Iberia Parish) $3,163,000 $0 $0 $3,163,000

Not Avail. Grand Bayou Pump Station (Lafourche Parish) $4,000,000 $4,000,000 $0 $8,000,000

Not Avail. MTG Eastern Tie-in Levee Improvements (NLLD) $1,000,000 $2,750,000 $0 $3,750,000

Not Avail. GIWW Gate (Design) (TLCD) $5,000,000 TBD TBD $5,000,000

Not Avail. Reach F South Improvements (SLLD) $2,000,000 $0 $0 $2,000,000

Not Avail. Recertification System (SLLD) $1,000,000 $0 $0 $1,000,000

Not Avail. Rodere Canal Flap Gated Structure (Iberia Parish) $160,000 $0 $0 $160,000

Not Avail. GOMESA Beneficial Use $2,500,000 $0 $0 $2,500,000

Not Avail. GOMESA Restoration Planning $250,000 $0 $0 $250,000

Not Avail. Tangipahoa Parish Feasibility Study $300,000 $300,000 $50,000 $650,000

TA B L E  2 9 :  G O M E S A  P R O J E C T E D  E X P E N D I T U R E S
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Project ID Project Name FY 2023 FY 2024 FY 2025 Program Total  
(FY 2023 - 2025)

Not Avail. Flood Risk and Resilience Program $3,100,000 $3,500,000 $2,400,000 $9,000,000

Not Avail. GOMESA CPRA Allocation $2,310,000 $2,700,000 $2,700,000 $7,710,000

Not Avail. GOMESA OM&M - Diversions $1,876,456 $10,061,386 $8,772,406 $20,710,248

Not Avail. GOMESA Adaptive Management (See Table 10) $14,325,000 $2,400,000 $3,650,000 $20,375,000

Not Avail. Future GOMESA Projects (TBD)3 $0 $15,000,000 $52,612,436 $67,612,436

Total Expenditures $128,130,876 $198,283,706 $90,000,000 $416,414,582

1. Funding may be utilized for implementation for additional NLLD projects.
2. Funding may be utilized for implementation of Reach L of Morganza to the Gulf (TE-0064).     
3. GOMESA funding in outlying years is contingent upon receipt of sufficient funding. Projects proposed to begin receiving funding in FY 2024-2025 include the following:  

- Bayou Teche Floodgate (SMLD) - FY 2025

TA B L E  2 9 :  G O M E S A  P R O J E C T E D  E X P E N D I T U R E S
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Louisiana Coastal Protection and Restoration Authority is the single state entity with authority to develop, 
articulate, implement, and enforce a comprehensive coastal Master Plan of unified vision, to reduce 
tropical storm surge flood impact, to restore our bountiful natural resources, to build land to protect our 
nation’s critical energy infrastructure, and to secure Louisiana’s coast now and for future generations.
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